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Part One – Introduction 

 
1.1 Introduction 
This plan details the steps and process by which RIDOT: 
 

 Identifies barriers to accessibility on RIDOT facilities,  

 

 Provides the means and methods to remove these barriers,  

 

 Schedules this work; and,  

 

 Provides commitments for a continuous process until RIDOT’s facilities are accessible. 

As a State Transportation Agency (STA) and recipient of funding from the Federal Highway Administration (FHWA), 
RIDOT is required to provide a transition plan in accordance with 28 CFR Part 150 (d). The specific requirements 
are as follows: 
 

“(1) In the event that structural changes to facilities will be undertaken to achieve program accessibility, a 
public entity that employs 50 or more persons shall develop, within six months of January 26, 1992, a 
transition plan setting forth the steps necessary to complete such changes. A public entity shall provide an 
opportunity to interested persons, including individuals with disabilities or organizations representing 
individuals with disabilities, to participate in the development of the transition plan by submitting comments. 
A copy of the transition plan shall be made available for public inspection.” 
 
“(2) If a public entity has responsibility or authority over streets, roads, or walkways, its transition plan shall 
include a schedule for providing curb ramps or other sloped areas where pedestrian walks cross curbs, 
giving priority to walkways serving entities covered by the Act, including State and local government offices 
and facilities, transportation, places of public accommodation, and employers, followed by walkways 
serving other areas. “ 
 
“(3) The plan shall, at a minimum— 
 
(i) identify physical obstacles in the public entity's facilities that limit the accessibility of its programs or 
activities to individuals with disabilities;  
 
(ii) Describe in detail the methods that will be used to make the facilities accessible;  
 
(iii) Specify the schedule for taking the steps necessary to achieve compliance with this section and, if the 
time period of the transition plan is longer than one year, identify steps that will be taken during each year 
of the transition period; and  
 
(iv) Indicate the official responsible for implementation of the plan.  
 
(4) If a public entity has already complied with the transition plan requirement of a Federal agency 
regulation implementing section 504 of the Rehabilitation Act of 1973, then the requirements of this 
paragraph (d) shall apply only to those policies and practices that were not included in the previous 
transition plan.” 
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1.2 Responsibility    
28 CFR Part 150 (d) (3) (iv) requires that the Transition Plan identify the official responsible for the implementation 
of the plan.  The Director of Transportation is responsible for implementing this Transition Plan for RIDOT.  Peter 
Alviti Jr., P.E. was appointed as Director of RIDOT by Governor Raimondo and confirmed by the Rhode Island 
Senate as RIDOT’s Director on April 25, 2015. RIDOT’s Chief Engineer David W. Fish is the official responsible 
for implementation of the Transition Plan. Mr. Fish’s contact information is as follows: 
   
David W. Fish, Chief Engineer for Infrastructure  
Rhode Island Department of Transportation 
Capitol Hill, Room 210 
Providence, Rhode Island 02903 
Phone:  401.222.2492, extension 44113 
Email:   David.Fish@dot.ri.gov 
Reference:  28 CFR 35.150(d) (3) (iv) Reference: 28 CFR 35.106 
 
RIDOT’s Organizational Chart for the Office of Civil Rights is provided in Figure 1, below: 
 
Figure 1: Organizational Chart – RIDOT Office of Civil Rights 

 
 
 

In the interim period prior to the establishment of this organizational structure, RIDOT has designated a working 
group to work on this Transition Plan under the overall charge of the Deputy Director.  This working group is 
responsible for developing this Plan and advancing Plan elements during this interim period. This working group 
will remain responsible for developing and executing this plan while RIDOT recruits, hires and sufficiently trains an 
ADA Coordinator to assist the Acting Civil Rights Administrator in advancing this Plan.  The ADA Coordinator 
position was posted and the application period closed on 2/13/16.  RIDOT has concluded the recruitment process 
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and plans to finalize the process, bringing on board an ADA Coordinator in the upcoming weeks.  The Civil Rights 
Administrator position will be reopened and re-posted.  
 
The working group by position responsible for these interim activities are: 
 
Table 1:  Interim Working Group – ADA Transition Plan 

Position Responsibility 

Chief Engineer for Infrastructure Overall Charge of ADA Transition Plan; ADA 
Transition Plan Manager 
 

Senior Legal Counsel ADA Complaint Process, Transition Plan Review, 
Legal Issues & Civil Rights Review 

Programmer Analyst Manager Mapping, Data Management, Interface with 
Property Management on RIDOT Facilities and 
Engineering on Pedestrian Access Point Inventory, 
Transition Plan Review 

Chief, Program Development Development of Transition Plan 

Principal Civil Engineer Pedestrian Access Point inventory development, 
ADA Pipeline development 

Program Services Officer ADA Transition Plan development, Civil Rights 
issue review 

  
The anticipated schedule for an ADA Coordinator to be hired and working at RIDOT is 10/16, with the working 
group continuing to operate daily until the ADA Coordinator is fully integrated and immersed in the day to day 
management on department wide ADA matters.  
 
After 10/1/16, RIDOT will maintain an active staffing interface between the Civil Rights office and other key areas 
in RIDOT to ensure progressive implementation of this Plan.  The key positions are as follows: 
 
Table 2:  Long Term Working Group – ADA Transition Plan 

Position Responsibility 

Chief Engineer for Infrastructure Overall Charge of ADA Transition Plan; ADA 
Transition Plan Manager 

Senior Legal Counsel ADA Compliant Process, Legal Issues & Civil 
Rights Review 

ADA Coordinator Day to Day implementation of Plan, Pedestrian 
Access Point Inventory Development; ADA 
Pipeline prioritization/management 

Project Manager Project Management – Ensure ADA improvements 
implemented 

Programmer Analyst Manager/Planning Pedestrian Access Point Inventory Development; 
ADA Pipeline prioritization/management Mapping 
and Data Management ADA Pipeline 

 
1.3 ADA Policy Statement   
In accordance with the requirements of Title II of the Americans with Disabilities Act of 1990 (“ADA”), the Rhode 
Island Department of Transportation (“RIDOT”) maintains a policy that it will not discriminate against qualified 
individuals with disabilities on the basis of disability in its services, programs, or activities. The full policy is available 
in Appendix A of this document and is readily accessible on RIDOT’s website.  RIDOT has posted this policy 
statement internally within its offices for reference and use by its employees and members of the general public. 
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RIDOT’s Acting Civil Rights Administrator will make this Policy Statement available in an accessible spot on 
RIDOT’s website on or before May 30, 2016, removing any previous dated material. Reference:  28 CFR 35.106   
 
1.4 Complaint Process/ Grievance Procedure 

Part of RIDOT’s policy includes a process to address complaints related to ADA.  Written grievances may be filed 

on forms available on RIDOT’s website or through the mail and an investigation into the complaint and response 

will be provided within 60 days. A copy of this procedure is located at Appendix B.  RIDOT’s Acting Civil Rights 

Administrator will make this Policy Statement available in an accessible spot on RIDOT’s website on or before May 

30, 2016, removing any previous dated material. Reference:  28 CFR 35.107(b) 
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Part Two – Physical Obstacles to Accessibility 

2.1 Introduction 
This section details RIDOT’s facilities that are accessed by the public and quantifies the extent of accessibility to 
these features.  RIDOT facilities that are accessed by the general public include (roads, traffic signals, sidewalks 
and transit facilities). Facilities that could have obstacles to accessibility are indicated on the following maps and 
include: 
 

 Map 1:  RIDOT Rail Transit Stations 
 

 Map 2  RIDOT Park and Ride Lots 
 

 Map 3 RIPTA Bus Stops Along RIDOT Facilities 
 

 Map 4:  Statewide Map of RIDOT Sidewalk Facilities 
 

 Map 5: Statewide Map of RIDOT Signalized Intersections 
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Map 1 – RIDOT Rail Transit Stations 
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Map 2 RIDOT Park and Ride Lots 
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Map 3 –  RIPTA Bus Stops Along RIDOT Facilities 
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Map 4 Statewide Map of RIDOT Sidewalk Facilities 
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Map 5 – RIDOT Signalized Intersections 
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2.2 Sidewalks   
Table 3, below has been developed based upon the information in Map 4, above and shows the total mileage of 
RIDOT roadway and whether sidewalks are present along RIDOT roadway. Table 4 takes into account that 
sidewalks are prohibited along certain RIDOT facilities, such as Interstate Highways and provides a current status 
of the sidewalk mileage on RIDOT’s facilities.  This table indicates that 36.5% of RIDOT’s road facilities that could 
have sidewalks, actually have sidewalks. 

 
Table 3 – Sidewalk Status, RIDOT Facilities 

Sidewalk Distance (in Miles) Percentage of Total 
Roadway – RIDOT 
Facilities 

On Both Sides of Roadway 250.5  20.1 

On One Side of Roadway 84.3  6.8 

No Sidewalk 905.9  73.1 

Total 1,240.7 100.00 

 
Table 4 – Sidewalk Status, Non-Grade Separated Roadway 

Sidewalk Distance (in Miles) Percentage of Non 
Grade Separated  
Roadway – RIDOT 
Facilities 

On Both Sides of Roadway 250.5  27.3 

On One Side of Roadway 84.3  9.2 

No Sidewalk 582.4  63.5 

Total 917.2 100.0 

 
RIDOT has completed its self-evaluation of sidewalks and is in the process of aggregating deficiencies by 

sidewalk segment. Sidewalk segments are defined from intersection to intersection and each has been assigned 

a unique identifier.   The considerations to derive the overall condition of each sidewalk segment include the 

structural condition (according to ADA Technical Standards), operational condition, and pedestrian generators 

based on the priorities at 28 CFR 35.150(d) (2).  The table below identifies each data input considered.  RIDOT 

will assign a weighted value for each condition group along with factoring the overall length of each 

segment.  This approach allows RIDOT to rank each segment while also being able to weigh each of the 

contributing deficiencies.   

Sidewalk Segment Condition 

Condition Input Weight 

Structural Sidewalk Condition, Ramp Condition, Deficiencies  35 

Operational Obstacles that prohibit use by disabled persons other than technical standards  35 

Pedestrian Generator See Table 12 for Weights 30 

 

The data required to perform the ranking above was collected as part of RIDOT’s self –evaluation and is 

currently stored in a custom ADA application.  RIDOT will be migrating the data into the Department’s GIS 

database.  This migration will allow RIDOT to begin configuring the VUEWorks Asset Management System’s 

Condition module to calculate the overall sidewalk condition.  RIDOT is committed to completing this migration by 

June 30, 2017, at which time a prioritized list of deficiencies by sidewalk segment will be produced. RIDOT will 

then incorporate these deficiencies into the scope of future projects and programmed (to the maximum extent 

feasible) according to their priority.  This programming will occur annually in connection with updates to the 10- 

year Plan.   
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2.2.1 Pedestrian Sidewalk Access Points:   
The sidewalks along RIDOT’s facilities all contain a series of curb ramps or areas where curb ramps must be 
installed to be fully accessible. RIDOT estimates there are over 29,500 pedestrian sidewalk access points on its 
facilities. RIDOT arrived at this estimate based on the number of intersections. RIDOT has estimated 18,166 
intersections within its roadway. Of that amount, 5,296 have sidewalk present.  4,630 have sidewalk present on 
both sides and 666 have sidewalk present on one side.  RIDOT’s analysis assumes with sidewalk present on both 
sides of the road, there would be 6 curb ramps.  For those instances where sidewalk only exists on one side of a 
roadway, RIDOT estimates there would be 3 curb ramps. 
 
Table 5, below, provides the total estimated pedestrian access points on RIDOT’s facilities. 
 
Table 5 - Total Estimated Pedestrian Access Points – RIDOT Facilities 

Description Intersections with Sidewalk 
 

Assumed Number of Curb 
Ramps 

Total Estimated Number of 
Sidewalk Access Points 

Sidewalk on Both Sides 4,630 6 27,780 

Sidewalk on One Side 666 3 1,998 

Estimated Grand Total - - 29,778 

 
Table 6, below provides the estimated amount of sidewalk access points with and without curb ramps 
 
Table 6 – Estimated Percentages - RIDOT Facilities with and without Curb Ramps 

Description Amount Percentage 

Estimated Sidewalk Access Points with 
Curb Ramps 

16,446 55.2 

Estimated Sidewalk Access Points 
without Curb Ramps 

13,332 44.8 

Total 29,778 100 

 
 
2.2.2 Pedestrian Curb Ramps & Access Point Inventory  
RIDOT is completing a statewide inventory of sidewalks on its facilities, including measurements to determine if 
ramps are accessible and the access points where ramps will need to be constructed to meet ADA requirements.   
RIDOT estimates this inventory accounts for approximately 90% of its ramps and access points.  This self-
assessment is partially complete and listed in Table 7. This initial inventory was developed by RIDOT to 
complement the pavement projects that include sidewalk improvements discussed in the Part 4.2.1 of this Plan. 
 
RIDOT must also factor in recently completed accessibility projects within its overall inventory. RIDOT’s Civil Rights 
Administrator, ADA Coordinator and Planning’s Programmer Analyst Manager will review recent RIDOT 
construction contracts and determine the amount of sidewalk recently made accessible and provide a summary by 
12/31/16. 
 
The State of Rhode Island is also in the process of updating its Statewide Transportation Improvement Program 
(STIP). The STIP provides a list of transportation projects across Rhode Island to be implemented between 2017 
and 2025 using United States Department of Transportation (USDOT) funds.  For more information on the STIP 
please visit:  http://www.planning.ri.gov/statewideplanning/transportation/tip.php 
 
The STIP update includes new ADA projects that were proposed as part of the public outreach and STIP application 
process. These projects are listed in the Transportation Alternatives section of the STIP and displayed in this Plan 
in Table 8, below. The STIP also includes pavement projects accompanied with sidewalk improvements (located 
in the Pavement Capital Program of the STIP) and traffic intersection improvements that involve sidewalk and curb 
ramp modifications (located in the Traffic Safety Capital Program of the STIP) to meet ADA requirements. Map 6, 
on the following page, depicts all of these improvements by category.   
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Map 6: ADA Sidewalk and Intersection Projects in Rhode Island  
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Table 7, below provides RIDOT’s curb ramp inventory self-assessment to date in tabular form.  
 
Table 7:  Deficient Curb Ramps/Barriers – Inventory of ADA Pipeline as of 3/1/16 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City/Town Name Intersection Route Road Limits

Approx 

MILES

Ped. Access 

points w/no 

ramps

Existing  

Non-

compliant 

Ramps Total

Barrington WASHINGTON RD. 6(a)COUNTY RD TO 

Second Street

1.00 21 25 46

Barrington MIDDLE HWY. Upland Way to Nayatt 

Road

0.83 0 1 1

Barrington WASHINGTON RD. 6(b) Second Street TO 

NYATT RD

1.17 0 0 0

Burrillville RI 100 CHURCH ST/S. MAIN ST. BROAD ST TO GRIFFIN 

ST (2 widths 30, 11)

0.91 2 14 16

Coventry RI 117/ RI 33 Rte 117/33 (Washington St.) Contentment Dr to 

Andrews Ave

42 13 55

Coventry RI 33, RI 117 

(WASHINGTON 

STREET)/FAIRVIEW AVE.

RI 33 / RI 

117

4 0 4

Coventry CENTRE OF NEW 

ENGLAND 

BOULEVARD/NEW 

LONDON TPKE

Coventry /E. Greenwich T/L 3 1 4

Coventry New London Ave./ 

Salvas Ave., non-

signalized Intersection

New London Ave. 2 0 2

Cranston RI 5 Rte 5 (Oaklawn Ave.) 1(a)Chateau Properties 

to Merit Drive

1.00 37 37

Cranston RI 5 Rte 5 (Oaklawn Ave.) 1(b) Merit Drive  to 

Brayton Ave.

1.00 25 25

Cranston RI 5 Rte 5 (Oaklawn Ave.) 1(c) Brayton Ave to 

Woodrow Ave.

1.00 24 24

Cranston US 1 ELMWOOD AVE. PARK AVE TO 

WARWICK C/L

1.30 0 44 44

Cranston FLETCHER 

AVENUE/ATWOOD AVE.

RI 5 10 10

Cranston WILBUR 

AVENUE/OAKLAWN AVE.

4 3 7

Cumberland RI 122 MENDON RD. I 295 TO BEAMIS AVE 1.36 0 44 44

Cumberland RI 114 Rte 114 (High St/Diamond Hill 

Rd.)

Bowen St to Blackstone 

St

0.31 18 0 18

Cumberland RI 123 Rte 123 (Dexter St.) Old Whipple St to Mass 

S/L

0.68 22 0 22

East Greenwich US 1 MAIN ST. FIRST AVE TO DIVISION 

ST

0.66 1 61 62

East Greenwich RI 401 FIRST AVE. KENYON AVE TO US-1 0.44 3 22 25

Sidewalk Segment Information Deficiencies
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Table 7:  Deficient Curb Ramps/Barriers – Inventory of ADA Pipeline as of 3/1/16, continued 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City/Town Name Intersection Route Road Limits

Approx 

MILES

Ped. Access 

points w/no 

ramps

Existing  

Non-

compliant 

Ramps Total

East Providence RI 114 Rte 114 (Pawtucket Ave) Baldwin St to 

Armington Ave

1.21 53 21 74

East Providence RI 103 WILLET AVE. 5(b)Prescott Avenue  to 

PAWTUCKET AVE 

1.00 108 108

East Providence BULLOCKS POINT AV. RI 103 (PAWTUCKET 

AVE.) TO BEACON AVE.

1.14 7 55 62

East Providence RI 103 Rte 103 (Warren Ave.) S Hull St to S Blossom 

St

0.45 33 5 38

East Providence RI 114 Rte 114 (Wampanoag Tr.) Pawtucket Ave (Rte 

114/103) to Tripps Ln

0.58 0 24 24

East Providence SOUTH 

BROADWAY/FREEBORN 

AVE.

8 0 8

East Providence RI 103 WILLET AVE. 5(a)Prescott Avenue to 

BARRINGTON T/L

0.88 0 0 0

East Providence METROPOLITAN PARK DR. RI 103 (WILLET AVE) TO 

BARRINGTON T/L

0.28 0 108 108

Jamestown Conanicus Ave & Walcott Ave. Ocean St to Mt Hope 

Ave

1.62 34 22 56

Johnston RI 128 KILLINGLY ST. GREENVILLE AVE TO 

Providence C/L

0.65 6 32 38

Johnston RI 14 PLAINFIELD St. RT 5 (ATWOOD AVE) TO 

SILVER LAKE AVE

1.25 2 40 42

Johnston RI 128 GREENVILLE AV. GEORGE WATERMAN 

AVE TO RT 128 

(KILLINGLY ST)

0.61 0 44 44

Johnston RI 5 Rte 5 (Atwood Ave.) Rotary Dr to Park St 0.45 12 6 18

Johnston RI 5 Rte 5 (Atwood Ave.) Carding Lane 2 0 2

Lincoln RI 123 FRONT ST RI 126 (RIVER RD) TO RI 

122 (LONSDALE AVE.)

0.62 15 23 38

Lincoln FRONT STREET/RIVER 

ROAD

8 0 8

Lincoln RI 126 Rte 126 (Old River/River Rd) 2(a)Rte 123 (Front St) 

to Maria Street

1.04 22 23 45

Lincoln RI 123 FRONT ST. RI 126 (RIVER RD) TO 

GREAT RD

0.21 0 4 4

Lincoln RI 126 OLD RIVER RD. CURTIS LN TO MARTINS 

WAY

1.07 8 2 10

Lincoln BREAKNECK HILL 

ROAD/OLD 

LOUISQUISSET PIKE

2 0 2

Lincoln RI 126 Rte 126 (Old River/River Rd) 2(b)Maria Street to 

Ducarl Drive

1.12 0 0 0

Lincoln RI 126 Rte 126 (Old River/River Rd) 2(c) Ducarl Drive to Rt 

116

0.96 0 0 0

Lincoln RI 126 OLD RIVER RD. RT 116 TO MARTINS 

WAY

0.70 16 8 24

Sidewalk Segment Information Deficiencies
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Table 7:  Deficient Curb Ramps/Barriers – Inventory of ADA Pipeline as of 3/1/16, continued 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City/Town Name Intersection Route Road Limits

Approx 

MILES

Ped. Access 

points w/no 

ramps

Existing  

Non-

compliant 

Ramps Total

Narragansett Rte. 1A / Dunes Club 

entrance, and 

Narragansette Town 

Beach non-signalized 

intersections

RI 1A Rte 1A (Boston Neck Rd) Dunes Club to 

Narragansett Beach

0.07 20 25 45

North Providence RI 15 Rte 15 (Mineral Spring Ave.) Sweet St to McGuire Rd 0.57 22 16 38

North Providence RI 15 Rte 15 (Mineral Spring Ave.) Plaza entrance just east 

of Rte 7 to Ivan St. incl. 

Martin Ave

1.04 53 38 91

North Providence Smithfield Rd. Seamans Ave to Lubec 

St

1.07 40 12 52

North Providence High Service Ave. Ormonde St to 

Smithfield Rd

0.66 44 0 44

North Providence RI 15 Rte 15 (Mineral Spring Ave.) Barrett Ave to Puritan 

St

0.27 11 5 16

North Smithfield RI 102 Rte 102 (Victory Hwy.) Eaton St to Ferrier St 1.32 16 6 22

North Smithfield MOUNT PLEASANT 

ROAD/VICTORY 

HIGHWAY

4 0 4

North Smithfield SMITHFIELD ROAD (146 

A)/SOUTH MAIN STREET

Mt Pleasant Rd turns into Main 

street

2 0 2

Pawtucket CENTRAL AVE./ SABIN 

STREET

Central Ave.  4 0 4

Pawtucket RI 126 SMITHFIELD AV. LINCOLN T/L TO 

MINERAL SPRING AVE.

0.58 1 48 49

Pawtucket POWER 

ROAD/SMITHFIELD AVE. 

(Route 126)

6 0 6

Pawtucket/ East 

Providence

US 1A NEWPORT AVE. BEVERAGE HILL AVE TO 

FEDERAL ST

0.87 0 30 30

Portsmouth TURNPIKE AVE. RI 114 (BRISTOL FERRY 

RD) TO RI 138 (EAST 

MAIN RD)

1.03 4 38 42

Providence RI 6A Rte 6A (Hartford Ave.) Alverson Ave to Rte 6 0.62 13 30 43

Providence RI 6A Rte 6A (Hartford Ave.) Celia St to Kinfield St 0.16 17 3 20

Smithfield RI 116 SMITH AVE. ORCHARD AVE. TO US 

44 (incl Terrace Dr 

intersection)

0.61 3 11 14

Smithfield/ Glocester RI 116 SMITH AVE. ORCHARD AVE. TO W. 

GREENVILLE RD. (incl 

unsig Snake Hill Rd/W. 

Greenville Rd int.)

0.76 3 17 20

Tiverton RI 81 Rte 81 (Stafford Rd.) Washington Ave to 

Mass S/L

0.65 20 1 21

Tiverton RI 81 STAFFORD RD. RI 177 TO GLENDALE 

RD

0.51 4 0 4

Sidewalk Segment Information Deficiencies
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Table 7:  Deficient Curb Ramps/Barriers – Inventory of ADA Pipeline as of 3/1/16, continued 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City/Town Name Intersection Route Road Limits

Approx 

MILES

Ped. Access 

points w/no 

ramps

Existing  

Non-

compliant 

Ramps Total

Warwick RI 113 (MAIN AVENUE)/ 

BUTTONWOODS AVE.

RI 113 2 57 59

Warwick RI 117 CENTERVILLE RD. 4(a) YMCA TO QUAKER 

LANE 

0.67 22 58 80

Warwick RI 1 Rte 1 (Post Rd.) Racing Ave to Rte 113 

Main Ave

13 3 16

Warwick RI 113 (MAIN AVENUE)/ 

POST ROAD (Signal 692)

RI 113/ RI 1 6 0 6

Warwick RI 117 CENTERVILLE RD. 4(b) YMCA to Diamond 

Hill Rd

1.09 0 0 0

Warwick RI 113 MAIN AVE. RT 5 TO JEFFERSON 

BLVD

0.84 10 44 54

Warwick RI 113 Rte 113 (Main Ave.) Post Rd to Gorham Ave 12 0 12

Warwick RI 113 Rte 113 (Main Ave.) Buttonwoods Ave to 

Modena Dr

9 0 9

Warwick US 1 ELMWOOD AVE. POST RD TO CRANSTON 

C/L

0.93 0 28 28

Warwick RI 117 Rte 117 (West Shore Rd.) 3(a) Freeborne St to 

Oakland Beach Avenue

0.96 95 56 151

Warwick RI 117 Rte 117 (West Shore Rd.) 3(b) Oakland Beach to 

Graham Avenue

1.50 0 0 0

Warwick NARRAGANSETT PKWY. MARINE AVE TO 

SPRING GREEN RD

1.09 5 10 15

Warwick Narragansett Pkwy/ 

Bayside Ave., non-

signalized intersection

Narragansett Pkwy. 5 3 8

West Warwick RI 115 Rte 115 (Providence St.) Tanglewood Dr to New 

London Ave

0.36 4 1 5

Westerly RI 216 Rte 216 (Church St.) Quarry Rd to N Woody 

Hill Rd

9 2 11

Woonsocket MENDON RD. CUMBERLAND HILL RD 

TO DIAMOND HILL RD

1.86 2 57 59

Woonsocket RI 126 MANVILLE RD. HAMLET AVE TO RR ST 1.83 1 38 39

Total 49.4 842 1,476 2,318

Sidewalk Segment Information Deficiencies
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Table 8 presents the ADA projects proposed as part of the STIP within the TAP Program.  
 
Table 8:  Proposed ADA Projects 2016 and 2017-2025 STIP   

 
 
RIDOT is currently working to bring the balance of the curb ramp/sidewalk inventory partially listed in Table 7, 
above, on line.  RIDOT will geographically pinpoint the location of all ramps and access points and assign each a 
unique identifier.  The ADA Coordinator and Planning’s Programmer Analyst/Manager will work collaboratively on 
this effort according to the following schedule: 
 

 Organizing balance of curb ramp/access point inventory    9/2016 

 Establishing geographic coordinates & unique identifiers    9/2016 

 Update balance of curb ramp inventory        3/2017 

 Centrally stored in geographically based relational database   9/2017 
 
2.3 Signalized Intersections 
RIDOT has a total of 769 signalized intersections within its jurisdiction.  At each intersection a network of curb 
ramps should be in place to transition pedestrians off of the sidewalk to cross the street.  As can be seen from Map 
6, above, many intersections have accessibility improvements planned in the proposed STIP. RIDOT will work 

City/ Town Name Type

Cumberland, Central 

Falls, Pawtucket

Rt 114 St (Mendon Rd, Cumberland 

to Exchange St, Pawtucket)

Ped/ADA

Hopkinton
Main St Handicap Access Sidewalk

Ped/ADA

Middletown Purgatory Road Sidewalk Installation Ped/ADA

New Shoreham West Side Road - Sidewalks Ped/ADA

Newport

Thames and Spring Street 

Streetscape Improvements

Ped/ADA

Newport
Marlboro Street/West Marlboro 

Streetscape Improvements Ped/ADA

Newport
ADA Intermodal Hub, Fort Adams 

State Park Ped/ADA

North Kingstown Post Road - Curbing & Sidewalks Ped/ADA

Pawtucket Exchange Street Enhancement OTA

Portsmouth
Sprague Street Sidewalks

Ped/ADA

Portsmouth East Main Road Sidewalks Ped/ADA

Procidence
Providence Waterplace & Riverwalk 

Repairs & Walkway Improvements Ped/ADA

Providence Citywalk Providence Pedestrian and 

Bicycle Enhancement Project
Ped/ADA

Providence
Exchange Street Sidewalk Widening 

Project Ped/ADA

Providence
Cathedral Square Enhancement 

Project Ped/ADA

Providence

Downtown Providence Pedestrian 

Wayfinding Project

Ped/ADA

Warren
Water Street Sidewalks & 

Streetscape Ped/ADA

Westerly

Bay Street Streetscape 

Improvements OTA

Woonsocket Middle Main Street Improvements Ped/ADA
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according to the means and methods established in Part 3.4 of this Plan to provide geographic coordinates and 
unique identifiers for these deficiencies and store this information in a centrally located database by 3/31/17. 
 
Many of these intersections are equipped with pedestrian signals. At this time, a total of 29 intersections are 
equipped with Accessible Pedestrian Signals (APS). APS is a device that communicates pedestrian signal timing 
information in a non-visual format (audible tones, verbal messages, or vibrating surfaces). APS provides traffic 
signal information at street crossings to allow pedestrians with vision or hearing impairments to know when the 
“WALK” interval begins and ends so a street may be safely crossed. All future intersection upgrades will include 
the installation of APS as part of the scope of the project. RIDOT’s ADA Coordinator will identify each APS and 
provide a unique identifier for each APS currently in operation.  Information on APS controllers, posts per 
intersection, signal head information, pushbutton and tone details will also be gathered.  For further information on 
the means and methods related to the future APS inventory, see Part 3.6 of this Plan.  
 
2.4 Other RIDOT Facilities 
RIDOT also has a number of other facilities that were inventoried; and, if not already made accessible, must be 
made accessible as part of this Plan. This part discusses RIDOT’s transit facilities, its maintenance facilities that 
are open to the public and rest areas and visitor’s centers. 
 
2.4.1 Transit Facilities:   
RIDOT owns and maintains Wickford Junction Train Station in the Town of North Kingstown. RIDOT constructed 
the Interlink Station in Warwick, which is maintained by the Rhode Island Airport Corporation (RIAC). Both facilities 
are fully ADA accessible.  Wickford Junction and Interlink Stations have elevators, accessible parking spaces, 
tactile edging, electronic signage and public address systems. RIDOT recently reconstructed the plaza and 
sidewalk facilities at Providence Station, which is maintained by the City of Providence.  The plaza and sidewalks 
are accessible. Providence Station is owned by Amtrak.  RIDOT has operating rights for MBTA Commuter Rail. 
The detailed information on accessibility of the features associated with these projects as finalized during 
construction are on file at RIDOT.  The Civil Rights Administrator will gather this inventory of information and follow 
up as necessary to confirm accessibility. 

 
RIDOT also owns Westerly and Kingston Railroad Stations, where Amtrak provides inter-city passenger rail service 
which is provided by Amtrak. RIDOT has responsibility for accessibility of rail passengers as they make their way 
into the station and out onto the platform.  Amtrak is responsible for accessibility of its passengers as they make 
their way to the proper track and station platform and then onto the Amtrak train. RIDOT has reviewed those items 
of ADA for which it is responsible for at each of these older intercity passenger stations and has determined that 
both Kingston and Westerly are currently accessible, with accessible ticketing and bathroom areas available at 
both stations.  
 
RIDOT’s facilities also serve as access points to passengers taking the Rhode Island Public Transit Authority’s 
(RIPTA’s) bus service.    RIPTA is responsible for all bus shelters along RIDOT’s facilities and their accessibility. 
RIPTA also maintains a bus fleet that includes boarding/alighting technology and wheelchair loading machinery 
that is ADA compliant.  RIPTA provides periodic updates to RIDOT on bus stop locations.   
 
RIDOT is responsible for ADA compliant curb ramps to ensure accessibility onto the sidewalks at each RIPTA stop 
along a state highway. The curb ramp and pedestrian access points adjacent to the latest update of RIPTA’s stops 
has been gathered as part of RIDOT’s overall curb ramp inventory and will need to be analyzed and self-assessed 
as this information relates to RIPTA stops. RIDOT’s ADA Coordinator will work closely with RIDOT’s Programmer 
Analyst Manager and Planning Division to match the curb ramp and access point deficiencies to the appropriate 
RIPTA stops, provide for geographic coordinates and unique identifiers across the relevant pipelines so this 
information is linked.  RIDOT will complete these activities and link the deficiencies to the appropriate RIPTA stops 
by 3/31/17.   
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2.4.2 Park and Ride Lots:  
RIDOT also counts among its inventory of bus transit related assets various park and ride facilities. Table 9, below, 
provides the current status of RIDOT’s Park and Ride facilities. In 2014, RIDOT undertook an accessibility project 
for 12 RIDOT Park and Ride lots at a cost of approximately $900,000.  The scope of each of these projects included 
providing ADA parking spaces, including spaces for vans to meet ADAAG Standards. For more information on 
standards, please see Part 3.8 of this Plan.   The scope also included providing: accessible routes adjacent to 
ramps; accessible ramps between the parking surface and bus boarding/sidewalk surface, improved sidewalk 
surfaces where needed; and, accessible bus shelters and seating. This project was substantially completed in late 
2015 and these RIDOT Park and Ride lots are now fully accessible.  RIDOT also recently made the Park and Ride 
lots at Police Cove in Barrington, Frenchtown Road in East Greenwich and Boyd’s Lane in Portsmouth fully 
accessible. The balance of the lots have deficiencies that will need to be addressed. These lots and a summary of 
the accessibility work required is discussed in Part 4.4.2 of this plan.   
 
Table 9 – Status of RIDOT Park and Ride Lots 

Municipality Location Status Deficiencies 

Barrington County Road @ Barrington 
Congregational Church 

Fully Accessible 
 

None 

Hopkinton Route 3 @ I-95 Exit 1 Fully Accessible 
 

None 

North Kingstown Routes 138 and 1A Fully Accessible 
 

None 

Pawtucket Pine Street/Grace Street Fully Accessible 
 

None 

Pawtucket George Street @ Grace & Marin Streets Fully Accessible 
 

None 

Richmond Routes 138 & I-95 Fully Accessible 
 

None 

Tiverton Fish Road North of Route 24 Fully Accessible 
 

None 

Warren Franklin Street, East of Main Street Fully Accessible 
 

None 

Warwick Route 117 @ I-95 Fully Accessible 
 

None 

West Greenwich I-95 Exit 7 Fully Accessible 
 

None 

West Greenwich Hopkins Hill Road Fully Accessible 
 

None 

Barrington Police Cove Park @ Rt. 103/County Road Fully accessible None 

East Greenwich Frenchtown Road Fully Accessible None 

East Providence Rt. 44/Taunton Avenue Deficient Faded signage; deteriorated curb 
ramps; failed pavement; obsolete 
bus interface 

Portsmouth Boyd’s Lane Fully Accessible None 

Warwick Airport Road Considered 
Accessible 

Replace a detectable warning 
system 

East Greenwich Rt. 2 & Rt. 4 
 

Deficient Lacks van accessible spot; 
deteriorating curbing; deficient curb 
ramps; missing detectable warning 
systems. 

South Kingstown Rt. 138/”The Tower” Deficient Signage; deteriorated curb ramps; 
deteriorated detectable warning 
systems; protruding object; 
inadequate ramp and sidewalk 
slopes. 
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2.4.3 Maintenance Facilities  
RIDOT also operates in a number of maintenance facilities, such as its Main Headquarters, on Lincoln Avenue in 
the City of Warwick, which is open to the public. RIDOT also operates a number of satellite maintenance facilities 
that are not open to the public. RIDOT’s Maintenance Headquarters is accessible, with ADA compliant parking, 
including parking for vans, and ADA compliant striping and signage.  Curb ramps and concrete condition is 
acceptable as is the walkway to the entrance of the facility. The building foyer and elevator are accessible.  The 
restrooms are also accessible.  
 
2.4.4 Rest Areas/Visitor’s Center:   
RIDOT does not own or operate the rest area facility on Route 295 northbound in the Town of Lincoln. The former 
Visitor’s Center at Exit 3 on Route 95 is no longer open to the public.  RIDOT was recently awarded TIGER funding 
and is planning the development of an information center at Exit 1 along Route 95 in Hopkinton. The 20 acre site 
will include a 6,000 square foot Welcome Center, a Park and Ride facility, RIPTA hub with shelter, intercity bus 
hub service, alternative fueling stations for vehicles and related amenities.  The entire facility will be accessible 
when the project is completed. 
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Part Three: 
Barriers to RIDOT Facilities - 

Means and Methods to Addressing Obstacles 
 
3.1 Introduction 
RIDOT will address the obstacles to accessibility at its facilities through the implementation of a series of 
construction projects. This Part describes the means by which RIDOT will act upon the inventoried deficiencies 
provided in Part Two of this Plan and the methods through which these deficiencies will be removed.  
 
3.2 Project Management System  
RIDOT has instituted a Project Tracking System (PTS) to develop and implement its transportation improvements.  
Each RIDOT Project is assigned to a Project Manager. A Project Manager is responsible for any given RIDOT 
project from inception through close out. The development of a project occurs within RIDOT’s PTS, which is a 
detailed and milestone driven system.  With respect to addressing ADA deficiencies, RIDOT’s system provides for 
design review at four milestones as shown in Figure 2, below.  ADA compliant design is an important component 
within these milestones. RIDOT monitors overall development of all RIDOT projects according to these milestones 
in monthly project status meetings at the highest levels.  
 
Figure 2 – Project Tracking System Sample 

 

The procedure during project design to address ADA deficiencies is as follows: 
 

 Each project requiring action on ADA is scheduled in the PTS. 
 

 Design of the ADA improvements proceed 
 

 At appropriate design milestones, a RIDOT Project Manager will submit the project design to the ADA 
Coordinator for review and approval with respect to meeting ADA. 

 

 If the design meets ADA standards and addresses all deficiencies not covered by the policy discussed in 
Part 3.9, below, the design is approved and the project proceeds. 
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 If the design requires accessibility refinements, the ADA Coordinator and the Project Manager work 
collaboratively to make the appropriate changes. 

 

 No RIDOT Project can proceed to construction without ADA approval.  
 
3.3 Project Pipelines Containing ADA Improvements 
RIDOT has recently developed a 10 Year Plan under which transportation improvements will be implemented, 
including ADA improvements.  RIDOT’s 10 Year Plan is an important component of the STIP, which is currently 
being updated as discussed in Part 2.2, of this Plan.  The methodology for including ADA related projects in the 
STIP is summarized below: 
 

 Pavement Projects (Including Work on Sidewalks) – Pavement condition with sidewalks considered based 
on ADA need/mobility improvement. 
 

 Traffic Intersection Projects – Signal/intersection condition, safety, congestion, low cost/high benefit, 
ADA/Mobility improvement 
 

 ADA projects within the Transportation Alternatives Program (TAP) – The STIP “Guiding Principles”, 
including, mobility, cost effectiveness and safety, as well input from the Transportation Advisory Committee 
(TAC) in a public meeting forum. 

 
In implementing the STIP, RIDOT groups projects by common type in separate “project pipelines.”  Each ADA 
project will fall within a specific project pipeline according to Table 10, below.   
 
Each pipeline prioritizes projects generally based upon either the condition of the asset being brought into a state 
of good repair; and/or according to the potential level of use of a RIDOT facility by ADA populations.  For more 
information on how RIDOT measures level of use, please see Part 3.10 of this Plan.  The Pipelines in Table 10, 
below are organized according to the method by which ADA improvements are undertaken at RIDOT. 
 
Table 10:  Pipelines Addressing ADA Deficiencies 

Part Description Pipeline Primary Prioritization 
Method 

3.4 Curb Ramp Inventory & TAP/ADA 
Projects  

TAP/ADA  ADA Need 

3.5 Access Points, Curb Ramps or 
Sidewalk Segments within pavement 
projects 

Pavement Pavement Condition 

3.6 Ramps at Signalized Intersections Traffic Intersection Safety, Signal Condition 
or need for Signal if 
intersection is not 
signalized 

3.7 Train Stations ADA ADA Need  

3.7 Park and Ride Lots ADA ADA Need 

3.7 RIPTA Bus Stops at RIDOT Facility ADA ADA Need 

3.7 Other RIDOT Owned Buildings Maintenance Asset Condition 

3.7 Rest Areas/Information Centers Maintenance Asset Condition 
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3.4 The ADA Pipeline 
The ADA Pipeline will serve as RIDOT’s central clearinghouse for ADA related improvements. Future deficiencies 
identified on RIDOT’s facilities will initially be grouped in this pipeline; however, certain deficiencies may be 
transferred from the ADA Pipeline and resolved as part of a project in another pipeline. The ADA Pipeline will 
provide RIDOT with a central point where ADA deficiencies may be accumulated, inventoried, assigned unique 
identifiers, incorporated into a database, organized, grouped and tracked by RIDOT’s ADA Coordinator.  This will 
include sidewalk/curb ramp, intersection curb ramp deficiencies and Accessible Pedestrian Signals (APS) 
proposed for installation. For more details on APS, please see Part 3.6 of this Plan.   
 
It will be the responsibility of the ADA Coordinator and the Planning Division’s Program Analyst Manager to work 
collaboratively to assess the inventory within the ADA Pipeline on an ongoing basis.  This coordination will include 
grouping ADA deficiencies into logical packages or clusters of work as part of the ADA project pipeline; or, other 
pipelines as appropriate to provide accessibility on those projects with a higher ADA need, sooner. The ADA 
Coordinator will be responsible for prioritizing projects in this pipeline based on ADA need, as discussed in Part 
3.10, below.  The ADA Coordinator and Planning’s Program Analyst Manger will also be responsible for maintaining 
the database and tracking the disposition of ADA deficiencies as part of a team. The general means to carry out 
these activities is provided in Table 11, below: 
 
Table 11:  Division of Duties and Responsibilities – ADA Pipeline 

Duty Task Responsibility 

Planning/Scoping 
 

Description of ADA 
Deficiency  

Planning & ADA 
Coordinator 

Assign Unique Identifier Planning 

Update Database ADA Coordinator 

Confirm deficiencies 
and group as logically 
appropriate 

Planning/Program 
Analyst Manager & 
ADA Coordinator 

Develop initial cost 
estimate 

Planning 

Identify Special 
Conditions (if any) 

Planning 

Prioritize Based on ADA 
Need and Update 
Database 

ADA Coordinator 
Planning/Program 
Analyst Manager 

Determine appropriate 
pipeline 

Planning/Program 
Analyst Manager, ADA 
Coordinator/Pipeline 
Managers 

Update database ADA Coordinator 

Design Review  
Approval 

Review design to 
ensure ADA is being 
met.  

ADA 
Coordinator/Project 
Manager 

Construction Coordination during  
construction to ensure 
ADA compliance is 
achieved 

ADA 
Coordinator/Project 
Manager 

Finalization Confirm ADA 
compliance was met. 
Update Database 

Finals Section/ADA 
Coordinator/ 
Project Manager 
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3.5 Pavement Pipeline/Traffic Intersection Pipelines  
RIDOT’s Pavement and Traffic Intersection Pipelines will contain projects where sidewalk accessibility will also be 
addressed along with bringing RIDOT’s roadways into a good state of repair. The means by which the ADA 
elements within these projects are implemented are summarized in Table 11, above.  It will be the responsibility of 
the ADA Coordinator to track these deficiencies and ensure their resolution.  
 
3.6 Accessible Pedestrian Signals (APS) 
APS is a device that communicates pedestrian signal timing information in a non-visual format (audible tones, 
verbal messages, or vibrating surfaces) to provide traffic signal information at street crossings to allow pedestrians 
with vision or hearing impairments to know when the “WALK” interval begins and ends so a street may be safely 
crossed. RIDOT’s APS policy follows the United States Access Board’s “Public Rights of Way Accessibility 
Guidelines (PROWAG) as a best practice.  RIDOT has also adopted a policy (see Appendix C) where all future 
intersection upgrades will include the installation of APS as part of the scope of the project unless determined to 
be technically infeasible as defined in Part 3.9 of this Plan.  This policy is located on RIDOT’s website along with 
an APS signal request form that allows RIDOT to consider public input on APS and add APS to RIDOT projects 
based on an assessment. The ADA Coordinator shall review the Traffic Intersection Pipeline and establish 
geographic coordinates and unique identifiers for new APS coming on line according to the Means and Methods 
described in Part 3.4 of this Plan so these assets may be tracked and maintained through their life cycle. 
 
RIDOT’s APS Policy also establishes procedures for signal maintenance activities that include review of signals 
that are inoperable or do not meet the Manual Uniform Traffic Control Devices (MUTCD) regulations.  RIDOT’s 
Highway and Bridge Maintenance Division (Maintenance) receives calls statewide regarding its facilities.  This 
information includes calls on traffic signals.  These matters are reviewed by Traffic Engineering and any necessary 
work on APS is scheduled and performed by Maintenance.  The ADA Coordinator will receive information from 
Traffic Engineering on APS and compile a summary of the work performed on the APS units.  This information will 
be on file at RIDOT and utilized in managing these assets during their life cycle.  
 
The current system for maintaining APS relies on the tracking of Maintenance response calls and work orders. 
Further steps are needed as the APS inventory expands to allow for routine periodic inspection and calibration of 
APS. This process can be undertaken and prioritized according to the means established in Part 3.10 of this Plan, 
so ADA need is considered when maintaining APS. RIDOT will develop an annual inspection procedure for APS.  
This procedure will be developed by a team consisting of Traffic Engineering, Maintenance and Civil Rights. The 
resulting procedure will be provided as an update to this Plan.  
 
3.7 Other RIDOT Facilities 
RIDOT’s other facilities include transit facilities (train stations, accessible ramps and sidewalks to RIPTA bus 
service, park and ride lots), maintenance facilities and will include a tourist/rest area.  The Intermodal Office at 
RIDOT and the Property Management Unit work regularly on issues concerning train stations.  RIDOT works 
collaboratively with RIPTA on bus service matters. Property Management and Intermodal work collaboratively on 
Park and Ride Lots. Maintenance works on any issues regarding ADA compliance that may arise at Maintenance 
Headquarters.  The ADA Coordinator will coordinate with these working groups to review any ADA needs that may 
require project level action and introduce these projects into the ADA Pipeline as provided for in Part 3.4, above.  
 
3.8 Standards 
RIDOT continues to utilize the Americans with Disabilities Act Accessibility Guidelines (ADAAG) standards and 
utilizes as a best practice the Public Rights-of-Way Accessibility Guidelines (PROWAG) in its design manual and 
design policies.  Upon adoption of PROWAG as the national standard, RIDOT will begin a process to convert to 
PROWAG as standard practice. RIDOT anticipates a period of 12 to 18 months to convert to PROWAG standards. 
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3.9 Technical Infeasibility 
RIDOT has a Technical Infeasibility Determination policy through which site specific and limited waivers may be 
granted for ADA compliance provided there is substantial documentation. This policy clearly establishes that 
waivers are only granted where meeting ADA in limited site specific areas is infeasible. These waivers do not apply 
to entire projects/corridors. RIDOT will include the ADA Coordinator in this process with the appropriate technical 
engineering experts responsible for such matters in design and construction.  The ADA Coordinator will assist in 
the maintenance of a database of instances submitted as technically infeasible and track the disposition of these 
matters.  
 
3.10 ADA Prioritization  
The State of Rhode Island’s geographical information systems allow RIDOT to identify the amount and types of 
pedestrian generators on roadways.  This allows RIDOT to measure the number of generators of pedestrian activity 
within sidewalk segments as an indicator of overall ADA need. Working according to the prioritization established 
in Table 12, below, RIDOT has developed a pedestrian generator index that provides overall scores for the 
sidewalk segments in RIDOT’s inventory, as of 3/1/16.  This prioritization for sidewalk segments may be seen in 
Table 13, below. This list provides a look at sidewalk needs; fully funding these needs will be subject to future 
updates of the STIP, as discussed in Part 5.5 of this Plan.   Map 7 shows the areas with the higher concentrations 
of generators in red and fades to blue to depict lower concentration. The sidewalk segments appear in dark blue. 
It is worth noting that although not subject to a current RIDOT project, there are urban areas where the pedestrian 
generator index returns values in excess of 300, as can be seen in the legend in Map 7. 
 
Table 12: Pedestrian Generator Priorities 

Priority Generator Points Buffer 

1 Public Schools 10 1 Mile 

 Other Public Buildings 
(City/Town Halls, Post 
Offices, Libraries, Police & 
Fire Stations, etc.) 

10 .1 Mile 

2 Transit Facilities (Bus 
Stops, Train Stations) 

5 .25 miles 

3 Places of Public 
Accommodation (Hospitals, 
Senior Centers) 

3 .1 mile 

 
RIDOT also includes additional consideration for projects emphasized as critical through the ADA Focus Group 
(see Appendix D); RIDOT will run this prioritization tool on other elements of this Plan. This effort will be subject to 
the applicable means and methods of this Part of the overall Plan and the work will be carried out by RIDOT 
Planning’s Program Analyst Manager & ADA Coordinator. The prioritization schedule is: 

 

 Additional TAP/ADA Projects – Proposed STIP: 9/30/16 

 Pavement Pipeline Projects - 9/30/16 

 Intersection Pipeline Projects: 9/30/16 

 Park and Ride Lots 9/30/16 

 Bus route corridors  3/31/17 

 Update  of Curb Ramp/Access Point Inventory  3/31/17 
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Map 7:  Map of Sidewalk Segments as of 3/1/16
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As previously discussed, Table 13 provides the final ranking from high to low based on the pedestrian generator 
index and overall need. Additional consideration was given to those projects that were emphasized as critical by 
the ADA Focus Group, as discussed in Appendix D.  As the additional structural and operational data becomes 
available, the prioritized list of sidewalks will be reevaluated to take into consideration this data.  This will provide 
RIDOT with a prioritized list that better reflects the deficiencies on each sidewalk segment.  (For a list of projects 
from this overall inventory proposed for funding in the STIP, please see Table 18 in Part 4.2.2 if this Plan.).  
 
Table 13 – Prioritized List of Sidewalk Segments as of 3/1/16 

 
 
 
 

ID Municipality Road Route LIMITS Notes/Other Barriers

Signalized 

Intersection

Side Street 

Crossings Total

68 East Providence

Rte 103 (Warren 

Ave) RI 103

S Hull St to S 

Blossom St

Several street x-ings w/ no 

curb ramps; bit SW several 220

64 East Providence

Rte 114 (Pawtucket 

Ave) RI 114

Baldwin St to 

Armington Ave

Several street x-ings w/ no 

curb ramps; bit SW; 

signalized intersection w/in 

limits at Brightridge Ave w/ 

no curb ramps; RIDOT 

Traffic studying midblock x-

ings w/in limits (coordinate 

with them thru design) several 215

28 Providence

Rte 6A (Hartford 

Ave) RI 6A

Alverson Ave to Rte 

6

Several street x-ings w/ no 

curb ramps; signalized 

intersections w/in limits w/ 

curb ramps several 210

56 East Providence

SOUTH 

BROADWAY/FREE

BORN AVENUE 210

39 Johnston PLAINFIELD PK RI 14

RT 5 (ATWOOD 

AVE) TO SILVER 

LAKE AVE 130

81 North Providence Smithfield Rd

Seamans Ave to 

Lubec St

Several street x-ings w/ no 

curb ramps; bit SW several 130

37 North Providence

Rte 15 (Mineral 

Spring Ave) RI 15

Sweet St to McGuire 

Rd

Several street x-ings w/ no 

curb ramps; bit SW; 

signalized intersection w/in 

limits w/ curb ramps several 125

83 North Providence

Rte 15 (Mineral 

Spring Ave) RI 15

Barrett Ave to 

Puritan St

Several street x-ings w/ no 

curb ramps; bit SW; 

signalized intersection w/in 

limits w/ curb ramps several 120

77 North Providence High Service Ave

Ormonde St to 

Smithfield Rd

Several street x-ings w/ no 

curb ramps; cem conc SW several 118

82 North Providence

Rte 15 (Mineral 

Spring Ave) RI 15

Plaza entrance just 

east of Rte 7 to Ivan 

St

Several street x-ings w/ no 

curb ramps; bit SW; couple 

signalized intersections w/in 

limits w/ curb ramps several 115

23 Pawtucket SMITHFIELD AV RI 126

LINCOLN T/L TO 

MINERAL SPRING 

AVE. 105

26 Warwick ELMWOOD AV US 1

POST RD TO 

CRANSTON C/L 105

74 Providence

Rte 6A (Hartford 

Ave) RI 6A Celia St to Kinfield St

Several street x-ings w/ no 

curb ramps; cem conc SW several 103

18 East Providence

BULLOCKS POINT 

AV

RI 103 

(PAWTUCKET 

AVE.) TO BEACON 

AVE. 100

75 Pawtucket Central Ave Cem conc SW Sabin St 100

42 Warwick

Rte 117 (West 

Shore Rd) RI 117

Graham Ave to 

Freeborne St

Several street x-ings w/ no 

curb ramps; bit SW; several 

intersections w/in limits w/ 

curb ramps several 100

27 West Warwick

Rte 33 (Providence 

St) RI 33

Tanglewood Dr to 

New London Ave

Several street x-ings w/ no 

curb ramps; bit & cem conc 

SW; RIDOT Traffic project 

installing curb ramps at 

midblock x-ing near 319 

Providence St (to advertise 

in March 2015) several 100
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Table 13 – Prioritized List of Sidewalk Segments as of 3/1/16  

 
 

ID Municipality Road Route LIMITS Notes/Other Barriers

Signalized 

Intersection

Side Street 

Crossings Total

17 East Greenwich MAIN ST US 1

FIRST AVE TO 

DIVISION ST 98

5 Cranston ELMWOOD AV US 1

PARK AVE TO 

WARWICK C/L 95

49

Pawtucket/ E 

Providence NEWPORT AVE US 1A

BEVERAGE HILL 

AVE TO FEDERAL 

ST 95

63 East Providence

Rte 114 

(Wampanoag Tr) RI 114

Pawtucket Ave (Rte 

114/103) to Tripps 

Ln

Several street x-ings w/ no 

curb ramps; bit SW; 

signalized intersection w/in 

limits at Wampanaug Tr w/ 

curb ramps several 90

7 Johnston KILLINGLY ST RI 128

GREENVILLE AVE 

TO Route 6 90

9 Warwick MAIN AVE RI 113

RT 5 TO 

JEFFERSON BLVD 90

22 Warwick Rte 113 (Main Ave) RI 113

Buttonwoods Ave to 

Modena Dr

Several street x-ings w/ no 

curb ramps; bit SW several 90

38 East Greenwich FIRST AV RI 401

KENYON AVE TO 

US-1 85

29 Johnston GREENVILLE AV RI 128

GEORGE 

WATERMAN AVE 

TO RT 128 

(KILLINGLY ST) 85

1 Warwick Rte 113 (Main Ave) RI 113

Post Rd to Gorham 

Ave

Several street x-ings w/ no 

curb ramps; bit SW several 85

44 Warwick Rte 1 (Post Rd) RI 1

Racing Ave to Rte 

113 Main Ave

Several street x-ings and 

intersections w/ no curb 

ramps; bit SW several 85

58 Warwick RI 113/ RI 1

RI 113 (MAIN 

AVENUE)/POST 

ROAD (Signal 692) 85

14 Lincoln FRONT ST RI 123

RI 126 (RIVER RD) 

TO RI 122 

(LONSDALE AVE.) 80

35 Smithfield SMITH AV RI 116

ORCHARD AVE. TO 

US 44 80

32 Woonsocket MANVILLE RD RI 126

HAMLET AVE TO 

RR ST 80

41 Woonsocket MENDON RD

CUMBERLAND HILL 

RD TO DIAMOND 

HILL RD 80

48 Coventry

Rte 117/33 

(Washington St) RI 117/ RI 33

Contentment Dr to 

Andrews Ave

Several street x-ings and 

intersections w/ no curb 

ramps; mix of bit and cem 

concrete SW several 70

40 Cranston OAKLAWN AVE RI 5

MAYFIELD AVE TO 

RI 2 70

45 Lincoln Rte 123 (Front St) RI 123

Rte 126 (River Rd) 

to Carrington St

Several street x-ings w/ no 

curb ramps; signalized 

intersections w/ no ramps 

w/in limits; bit SW; RIDOT 

Traffic project for exist. 

signalized midblock x-ing 

east of Franklin St currently 

in design several 70

53 Pawtucket

POWER 

ROAD/SMITHFIELD 

AVENUE 70

20 Warwick

NARRAGANSETT 

PKWY

MARINE AVE TO 

SPRING GREEN RD 70

30 Warwick CENTERVILLE RD RI 117

DIAMOND HILL RD 

TO YMCA 70
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Table 13 – Prioritized List of Sidewalk Segments as of 3/1/16 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ID Municipality Road Route LIMITS Notes/Other Barriers

Signalized 

Intersection

Side Street 

Crossings Total

67 Coventry RI 33 /RI 117

RI 33, RI 117 

(WASHINGTON 

STREET)/FAIRVIEW 

AVENUE 65

69 Cumberland Rte 123 (Dexter St) RI 123

Old Whipple St to 

Mass S/L

Several street x-ings w/ no 

curb ramps; bit SW; RIDOT 

Traffic project for Dexter St 

(Rte 123)/High St (Rte 114) 

intersection currently in 

design several 65

31 East Providence

METROPOLITAN 

PARK DR

RI 103 (WILLET 

AVE) TO 

BARRINGTON T/L 65

46 East Providence WILLET AVE RI 103

BARRINGTON T/L 

TO PAWTUCKET 

AVE 65

79 Cranston

WILBUR 

AVENUE/OAKLAWN 

AVENUE 60

70 Cumberland

Rte 114 (High 

St/Diamond Hill Rd) RI 114

Bowen St to 

Blackstone St

Several street x-ings w/ no 

curb ramps; bit SW; RIDOT 

Traffic project for Dexter St 

(Rte 123)/High St (Rte 114) 

intersection currently in 

design several 60

34 Jamestown

Conanicus Ave & 

Walcott Ave

Ocean St to Mt Hope 

Ave

Several street x-ings w/ no 

curb ramps; bit SW several 55

10 Lincoln OLD RIVER RD RI 126

RT 116 TO 

MARTINS WAY 50

50 Warwick CENTERVILLE RD RI 117

YMCA TO QUAKER 

LANE 50

43 Barrington MIDDLE HWY

NAYATT RD TO 

SEVEN OAKS DR 45

66 Lincoln

BREAKNECK HILL 

ROAD/OLD 

LOUISQUISSET 

PIKE 45

6 Portsmouth TURNPIKE AV

RI 114 (BRISTOL 

FERRY RD) TO RI 

138 (EAST MAIN 

RD) 45

15 Warwick Narragansett Pkwy

Drain structure in way; 

other 3 ramps are just a bit 

path with curb openings and 

grass buffer from road (no 

DWS) Bayside Ave 45

51 Cranston

FLETCHER 

AVENUE/ATWOOD 

AVENUE 40
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Table 13 – Prioritized List of Sidewalk Segments as of 3/1/16   

 
 
 
 
 
 

ID Municipality Road Route LIMITS Notes/Other Barriers

Signalized 

Intersection

Side Street 

Crossings Total

33 Barrington WASHINGTON RD

COUNTY RD TO 

NYATT RD 35

62 Johnston Rte 5 (Atwood Ave) RI 5 Carding Lane Bit SW Carding Ln 35

73 North Smithfield

SMITHFIELD ROAD 

(146 A)/SOUTH 

MAIN STREET 30

4 Tiverton STAFFORD RD RI 81

RI 177 TO 

GLENDALE RD 30

72 Warwick RI 113

RI 113 (MAIN 

AVENUE)/BUTTON

WOODS AVENUE 30

2 Burrillville

CHURCH ST/S. 

MAIN ST RI 100

BROAD ST TO 

GRIFFIN ST (2 

widths 30, 11) 25

3 Narragansett

Rte 1A (Boston Neck 

Rd) RI 1A

Bit, cem conc and stone 

SW Dunes Club 25

8 Cumberland MENDON RD RI 122

I 295 TO BEAMIS 

AVE 20

61 Johnston Rte 5 (Atwood Ave) RI 5 Rotary Dr to Park St

Several street x-ings w/ no 

curb ramps; bit SW several 20

16 Lincoln

Rte 126 (Old 

River/River Rd) RI 126

Rte 123 (Front St) to 

Rte 116

Several street x-ings w/ no 

curb ramps; bit SW; RIDOT 

Traffic project for Rte 

116/126 intersection 

currently in design several 20

21 Lincoln FRONT ST RI 123

RI 126 (RIVER RD) 

TO GREAT RD 20

80 Lincoln

FRONT 

STREET/RIVER 

ROAD 20

76 North Smithfield

Rte 102 (Victory 

Hwy) RI 102 Eaton St to Ferrier St

Several street x-ings w/ no 

curb ramps; signalized 

intersection w/ no ramps 

w/in limits; bit SW; this 

section may have been 

reconstructed recently several 15

12 Lincoln OLD RIVER RD RI 126

CURTIS LN TO 

MARTINS WAY 10

19 Smithfield SMITH AV RI 116

ORCHARD AVE. TO 

W. GREENVILLE 

RD. 10

47 Westerly Rte 216 (Church St) RI 216

Quarry Rd to N 

Woody Hill Rd

Several street x-ings w/ no 

curb ramps; bit SW (1 side 

only); narrow and poor 

condition SW several 10

13 Coventry New London Ave Brick SW Salvas Ave 0

78

East 

Greenwich/Coventry

CENTRE OF NEW 

ENGLAND 

BOULEVARD/NEW 

LONDON TPKE 0

24 Narragansett Great Island Rd Bit SW State St 0

60 North Smithfield

MOUNT PLEASANT 

ROAD/VICTORY 

HIGHWAY 0

25 Tiverton STAFFORD RD RI 81

OLD EAGLE VILLE 

RD NORTH TO 

SPLIT 0

52 Tiverton Rte 81 (Stafford Rd) RI 81

Washington Ave to 

Mass S/L

Several street x-ings and 

intersections w/ no curb 

ramps; bit SW w/ some 

sections in rough shape; 

RIDOT Traffic project at 

northern limits (roundabout 

at split w/ Canning Blvd) 

currently in design several 0
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Part Four – Schedule of Accessibility Improvements 
 

4.1 Introduction 
This Part provides the proposed projects over 10 years to improve the accessibility across RIDOT’s facilities. It is 
noteworthy that through the additional funding provided through Governor Raimondo’s recently adopted 
RhodeWorks Program (an alternative funding program involving GARVEE bonding and tolling of heavy trucks on 
Rhode Island’s roadways), the proposed STIP provides over $115 million across 10 years for accessibility projects. 
 
Table 14:  Total ADA Improvements with Rhode Works 

Item Amount 

Pavement Pipeline 60.7 

TAP/ADA (including Sidewalk/Curb Allocation) 39.0 

Intersection Pipeline 15.6 

Total Funding   115.3 

 
The miles of sidewalk made accessible as a result of the projects in this Plan are summarized in Table 15, below   

 

Table 15:  Miles of Sidewalk to be made Accessible  

Item Miles 

TAP/ADA (including 
Sidewalk/Curb Allocation) 

9 

Pavement Pipeline  78 

Intersection Pipeline 13 

Total Miles 100 

 
Each schedule is arranged by federal fiscal year. The Pavement Pipeline/Schedule that includes ADA 
improvements is provided in Part 4.2.1 The Curb Ramp and Sidewalk Pipeline/Schedule is provided in Part 4.2.2.  
. The Traffic Intersection Pipeline/Schedule that includes ADA improvements is provided in Part 4.3 and other 
RIDOT facilities are considered in Part 4.4. The source of this information is RIDOT’s 10 Year Plan and the 
proposed State Transportation Improvement Program (STIP).  For more information on the STIP, please see Part 
2.2 of this Plan.    Reference:  28 CFR 35.150(d) (2); 28CFR 35.150(d) (3)  

 
4.2 Sidewalk Schedules 
The Transportation Alternatives Program (TAP) in the STIP provides a line item for ADA improvements.  ADA 
shares the TAP line item with other activities not specifically designed to address bridge, pavement, traffic safety 
and transit assets.  TAP activities include projects providing sidewalks and bicycle facilities, safe routes to school 
and recreational trails projects.   
 
4.2.1 Pavement Pipeline Schedule including Ramps and Sidewalks 
Table 16 provides the projects that include ramp and sidewalk work to remove barriers to accessibility within the 
Pavement Pipeline with the estimated cost. This pipeline is fiscally constrained. The plan identifies projects for 
which construction began in 2015, which is outside of the Ten Year Plan and the projects planned between 2016 
and 2025.  In all, there is a total of nearly $60.7 million in ADA work on 98 projects in 33 cities and towns. RIDOT’s 
ADA Coordinator will review these projects and identify the specific deficiencies (deficient curb ramps, pedestrian 
access points, curb ramp clusters and sidewalk segments) according to the methods provided in Part Three of this 
Plan. The deficiencies will be assigned unique identifiers and will be tracked geographically and housed in a 
database. 
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Table 16 – Ramps and Sidewalks Pavement Pipeline - ADA Transition Plan  
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Table 16, continued - Pavement Pipeline ADA Transition Plan 
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Table 16 continued - Pavement Pipeline ADA Transition Plan 
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4.2.2 TAP/ADA Schedules 
Table 17, below provides the STIP’s fiscally constrained list of ADA projects within TAP, including a curb ramp 
allocation. The Transportation Advisory Committee (TAC), which is a sub-committee of the Metropolitan Planning 
Organization prioritized the TAP/ADA projects. The deficiencies to be corrected as part of these projects must be 
determined. RIDOT utilized the ADA Curb Ramp Allocation, shaded in tan in Table 17 below to program the curb 
ramp projects, also shaded in tan in Table 18. This represents a start point in addressing those projects of the 
highest ADA priority as defined under Part 3.10 of this Plan.  While the current focus  is on curb ramps, RIDOT will 
transition its prioritization to utilize the sidewalk data that is aggregated and prioritized according to 2.2.   RIDOT’s 
Civil Rights Administrator will annually review the overall performance of the means and methods in Part Three of 
this Plan and the ability of larger pipelines to accommodate higher curb ramp priorities, recommending adjustments 
in the proposed ADA funding allocation for curb ramp priorities. 
 
Table 17 – TAP/ADA Projects Fiscally Constrained Proposed STIP 

 
 
 Table 18:  ADA Allocation for Curb Ramps Fiscally Constrained 

 
 

 
 
 
 
 

 

City/ Town Name Type FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Cumberland, Central 

Falls, Pawtucket

Rt 114 St (Mendon Rd, Cumberland to 

Exchange St, Pawtucket) Ped/ADA 1.50$         2.30$         2.30$         1.50$         7.60$         

Hopkinton Main St Handicap Access Sidewalk Ped/ADA 0.12$         0.12$         

Middletown Purgatory Road Sidewalk Installation Ped/ADA -$           0.28$         0.28$         

New Shoreham

West Side Road - Sidewalks

Ped/ADA 0.74$         0.48$         1.22$         

Newport

ADA Intermodal Hub, Fort Adams State 

Park Ped/ADA 0.35$         0.35$         

Newport

Marlboro Street/West Marlboro 

Streetscape Improvements Ped/ADA 1.90$         1.90$         

Newport

Thames and Spring Street Streetscape 

Improvements Ped/ADA 1.70$         1.70$         1.70$         1.70$         1.70$         8.50$         

North Kingstown Post Road - Curbing & Sidewalks Ped/ADA 2.00$         2.00$         

Pawtucket Exchange Street Enhancement OTA 0.50$         0.50$         

Portsmouth East Main Road Sidewalks Ped/ADA 2.00$         2.00$         

Portsmouth Sprague Street Sidewalks Ped/ADA 0.50$         0.50$         

Procidence

Providence Waterplace & Riverwalk 

Repairs & Walkway Improvements Ped/ADA 1.00$         1.00$         1.00$         1.05$         4.05$         

Providence Cathedral Square Enhancement Project Ped/ADA 0.48$         0.48$         

Providence

Citywalk Providence Pedestrian and 

Bicycle Enhancement Project Ped/ADA -$           0.94$         0.94$         1.88$         

Providence

Downtown Providence Pedestrian 

Wayfinding Project Ped/ADA 0.05$         0.05$         

Providence

Exchange Street Sidewalk Widening 

Project

Ped/ADA 1.00$         1.00$         1.13$         3.13$         

Warren Water Street Sidewalks & Streetscape Ped/ADA 0.81$         0.81$         

Westerly Bay Street Streetscape Improvements OTA 1.40$         1.40$         

Woonsocket Middle Main Street Improvements Ped/ADA 0.37$         0.37$         

Sub- Total 2.90$         4.44$         3.24$         4.67$         1.50$         7.36$         3.70$         3.83$         2.70$         2.80$         37.14$       

ADA Allocation for Curb Ramps 0.26$         -$           -$           0.55$         0.56$         0.64$         -$           -$           -$           -$           2.01$         

City/ Town Name Type FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

East Providence Rt 103 Warren Ave. From S. Hull to 

Blossom St.

Curb Ramps

0.49 0.49$         

East Providence Rt 114 Baldwin St. to Armington St. Curb Ramps 0.56 0.40 0.96$         

East Providence SOUTH BROADWAY/FREEBORN AVE. Curb Ramps 0.13 0.13$         

Providence Rte 6A (Hartford Ave.) Celia to Kinsfield Curb Ramps 0.26 0.26$         

Total 0.26$         -$           -$           0.49$         0.56$         0.53$         -$           -$           -$           -$           1.84$         
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4.3 Traffic Intersections: ADA Improvement Projects  
Table 19 provides the projects that include ramp and sidewalk work to remove barriers to accessibility within the 
Intersection Pipeline: ADA Transition Plan, with the estimated costs. This pipeline is fiscally constrained. The plan 
identifies projects for which construction began in 2015, which is outside of the Ten Year Plan and the projects 
planned between 2016 and 2025.  RIDOT will spend a total in excess of $15.6 million to bring intersections into 
compliance statewide. RIDOT’s ADA Coordinator will review these projects and the deficiencies, including deficient 
curb ramps, pedestrian access points, curb ramp clusters and sidewalk segments. New APS units, as previously 
discussed in Parts 2.3 and 3.6 of this Plan will also be inventoried. Between 2015 and 2025, RIDOT will spend a 
total in excess of $15.6 million to bring intersections into compliance statewide.  
 
Table 19 – Intersection Pipeline ADA Transition Plan

 
 
 
 

Project Name Municipality PTSID

FY 

2016

FY 

2017

FY 

2018

FY 

2019

FY 

2020

FY 

2021

FY 

2022

FY 

2023

FY 

2024

FY 

2025

2015 Projects Currently Under Construction Accessibility Projects T1430 0.02 0.01

Construction Beginning in FY 2016 Advertising After 6/2015

State Traffic Commission C6 - East Bay/South Accessibility 

Projects E. Providence, Barrington, N. Kingstown, Warren0102J 0.23

Local Safety Improvements - Cranston Accessibility Projects Cranston 0025F 0.11

Local Safety Improvements - Coventry Accessibility Project Coventry 0025E 0.12

State Traffic Commission - Ped and Intersection Safety 

Improvements Accessibility Project Barrington, Bristol, Johnston, Narragansett, Providence, W. Warwick, Warwick0080D 0.23

Intersection Safety Improvements to Route 37 Ramp to Route 1 

Northbound Warwick - Acceleration lane Accessibility Project Warwick 0071T 0.02

Intersection Safety Improvements to Hartford Avenue at 

Reservoir Avenue Johnston - Jughandle Accessibility Project Johnston 0072S 0.04

Traffic Signal Optimization 2015 Accessibility Project Statewide 0072K 0.08

Intersection Safety Improvements to Route 2 at Route 102  - 

Roundabout Accessibility Project N. Kingstown, S. Kingstown 0071U 0.04 0.07

Intersection Safety Improvements to Route 102 at Route 117 

Coventry - Roundabout Accessibility Project Coventry, Scituate, W. Greenwich 0153N 0.15

Intersection Safety Imp. Memorial Boulevard at Francis Street 

Providence - Signal Replacement and Pedestrian  Accessibility 

Project Providence 0153R 0.17

Pedestrian Enhancements to Coronado Road (Grant/HSIP 

Funds) Accessibility Project Warwick 0091K 0.26

Traffic Signal Optimization 2016 Accessibility Project Statewide 0072J 0.08

Intersection Safety Improvements to Aquidneck Avenue at Green 

End Avenue Middletown - Left Turn Lanes Accessibility Project Middletown 0071Q 0.09

Intersection Safety Improvements to Airport Road at Winslow 

Park Warwick - Adaptive Signal Control Accessibility Project Warwick T1449 0.01

Construction Beginning in FY 2017 Advertising After 6/2016

Intersection Safety Improvements to Route 104 at Route 5 North 

Smithfield - Roundabout Accessibility Project N. Smithfield 0102L 0.17

Intersection Safety Improvements to I-295 NB at Route 6 

Johnston and Jefferson Boulevard at Main Avenue Warwick 

Accessibility Project Johnston, Warwick 011D 0.12

Intersection Safety Improvements Statewide - Systemic 

Signalized/Unsignalized Locations Signing and Striping 

Accessibility Project Statewide T1452 0.42

Intersections Safety Improvements to Diamond Hill Road at 

Mendon Road - Additional Turning Lanes Accessibility Project Woonsocket 0153T 0.09

Intersection Safety Improvements to Mineral Spring Avenue 

North Providence - Signal and Pedestrian Upgrades Accessibility 

Project N. Providence 0071V 0.33

Intersection Safety Improvements to Metacom Avenue (RI 136) - 

Signal Upgrades and Left Turn Lanes Accessibility Project Bristol, Warren 0071P 0.46

Intersection Safety Improvements to Route 146 corridor North 

Smithfield - Signal Improvements Accessibility Project Johnston, N. Smithfield 0073V 0.08

Pedestrian and Bicycle Safety Improvements - Exchange Street 

Accessibility Project Providence 9005M 0.21

Safety Corridor Improvements - Statewide Road Diet Installation 

2017 Accessibility Project To Be Determined T1461 0.08

Construction Beginning in FY 2018 After 6/2017

State Traffic Commission - Pedestrian and Intersection Safety 

Improvements 2018 Accessibility Project Statewide 0080C 0.20

State Traffic Commission - 2018 Accessibility Project Statewide 0080E 0.18

Intersection Safety Improvements - Systemic 

Signalized/Unsignalized Locations Accessibility Project Statewide 0153V 0.17

Intersection Safety Improvements to Main Street (RI 114) at 

Market Street/Miller Street. Accessibility Project Bristol, Warren 0073H 0.04

Intersection Safety Improvements to West Main Road (RI 114) at 

Forest Avenue Accessibility Project Middletown 0011E 0.03

Traffic Signal Optimization 2018 Accessibility Project Statewide 0072P 0.08

Local Safety Improvements 2018 C2 Accessibility Project To Be Determined T1472 0.06 0.06

Local Safety Improvements 2018 C3 Accessibility Project To Be Determined T1473 0.06 0.06

Local Safety Improvements 2018 C1 Accessibility Project To Be Determined T1474 0.06 0.06

Wrong Way Driving Mitigation - Geometric Improvements to 

Ramp Facilities 2018 Accessibility Project To Be Determined T1475 0.43 0.43

Intersection Safety Improvements to Route 44/Smithfield 

Commons Smithfield - Dual Left Turn Lanes Accessibility Project Smithfield T1476 0.02 0.02

Safety Corridor Improvements - Statewide Road Diet Installation 

2018 Accessibility Project To Be Determined T1477 0.04 0.04
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Table 19, continued – Intersection Pipeline ADA Transition Plan 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Project Name Municipality PTSID

FY 

2016

FY 

2017

FY 

2018

FY 

2019

FY 

2020

FY 

2021

FY 

2022

FY 

2023

FY 

2024

FY 

2025

Construction Beginning in FY 2019 After 6/2018

Intersection Safety Improvements to Canning Boulevard at 

Stafford Road Tiverton - Roundabout Accessibility Project Tiverton 0103S 0.15 0.15

State Traffic Commission - 2019 C1 Accessibility Project Statewide 0080F 0.10 0.10

State Traffic Commission - 2019 C2 Accessibility Project Statewide 0080H 0.10 0.10

Traffic Signal Optimization 2019 Accessibility Project Statewide 0072Q 0.04 0.04

Local Safety Improvements 2019 C2 Acc3essibility Project To Be Determined T1492 0.04 0.04

Local Safety Improvements 2019 C3 Accessibility Project To Be Determined T1493 0.04 0.04

Local Safety Improvements 2019 C1 Accessibility Project To Be Determined T1494 0.04 0.04

RISTARS-East Bay - Near-Term Signing, Striping, & Signal 

Safety Improvements Accessibility Project To Be Determined T1495 0.08 0.08

Safety Corridor Improvements - Road Diet 2019 Accessibility 

Project To Be Determined T1496 0.04 0.04

Intersection Safety Improvements 2019 C1 Accessibility Project To Be Determined T1497 0.08 0.08

Intersection Safety Improvements 2019 C2 accessibility Project To Be Determined T1503 0.17

Construction Beginning in FY 2020 After 6/2019

Intersection Safety Improvements 2020 Accessibility Project To Be Determined 0153K 0.17

Intersection Safety Improvements - Park Avenue Intersections 

Cranston  - Pedestrian Improvements and Left Turn Lanes 

Accessibility Project Cranston 0153L 0.10

State Traffic Commission - 2020 C2 Accessibility Project Statewide 0080J 0.20

State Traffic Commission - 2020 C1 Accessibility Project Statewide 0080G 0.20

Intersection Safety Improvements to Route 6 at Route 101 and 

Route 102 Scituate- Roundabouts Accessibility Project Scituate 0072L 0.06

Arterial Traffic Signal Improvements - Allens Avenue Accessibility 

Project Providence 0070I 0.13 0.13

Construction Beginning in FY 2021 After 6/2020

Traffic Signal Optimization 2021 Accessibility Project Statewide 0072R 0.08

State Traffic Commission - Pedestrian and Intersection Safety 

Improvements 2021 Accessibility Project Statewide T1513 0.06

Intersection Safety Improvements to Route 114 between Bear Hill 

and I-295 Cumberland - Signal Upgrades Accessibility Project Cumberland T1514 0.41

Local Safety Improvements 2021 C3 Accessibility Project To Be Determined T1515 0.08

Local Safety Improvements 2021 C2 Accessibility Project To Be Determined T1516 0.08

Local Safety Improvements 2021 C1 Accessibility Project To Be Determined T1517 0.08

RISTARS-East Bay - Longer-Term Intersection, Geometric, and 

Traffic Signal Safety Improvements Accessibility Project To Be Determined T1518 0.42

Safety Corridor Improvements - Road Diet 2021 Accessibility 

Project To Be Determined T1519 0.08

Intersection Geometric and Traffic Signal Safety Improvements 

Accessibility Project To Be Determined T1521 0.17

Intersection Safety Improvements to Waterman and Pawtucket 

Avenue - Left Turn Lanes Accessibility Project E. Providence, Pawtucket 0071D 0.11 0.04

Construction Beginning in FY 2022 After 6/2021

Intersection Improvements to Douglas Pike at Branch Pike 

Smithfield - Roundabout Accessibility Project Smithfield 0102K 0.18

Safety Corridor Improvements to Route 102 Phase 2  Burrillville - 

Guardrail and Pedestrian Upgrades Accessibility Project Burrillville 0011G 0.17

Traffic Signal Optimization 2022 Accessibility Project Statewide 0072V 0.08

Interchange Safety Improvements to Route 146/Route 116 

Lincoln - Acceleration/Deceleration Lanes Accessibility Project Lincoln T1528 0.12

Intersection Safety Improvements 2022 Accessibility Project To Be Determined T1529 0.17

State Traffic Commission 2023 C1 Accessibility Project Statewide T1533 0.10 0.10

State Traffic Commission 2023 C2 Accessibility Project Statewide T1534 0.10 0.10
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Table 19, continued – Intersection Pipeline ADA Transition Plan 

 
 
4.4 Other RIDOT Facilities 
RIDOT has other facilities that must be made accessible.  This part discusses RIDOT’s transit facilities, 
maintenance facilities open to the public and rest areas/ visitor’s centers, providing a schedule for those facilities 
requiring accessibility improvements. 
 
4.4.1 Transit Facilities 
Based on RIDOT’s self-evaluation as reported in Part Two of this Plan, RIDOT’s train stations are fully accessible 
and no work is scheduled at this time.  With respect to the sidewalks adjacent to RIPTA bus stops, RIDOT will 
perform a self-evaluation. It is anticipated that a number of the sidewalk segments scheduled for work in Tables 
16, 17 and 18, above, include work on ramps and access points making a number of RIPTA bus stops accessible.  
RIDOT’s ADA Coordinator will determine the extent of RIDOT’s progress on the sidewalks adjacent to RIPTA’s 
bus stops and provide this information by 3/31/17.   
 
 
 

Project Name Municipality PTSID

FY 

2016

FY 

2017

FY 

2018

FY 

2019

FY 

2020

FY 

2021

FY 

2022

FY 

2023

FY 

2024

FY 

2025

Arterial Traffic Signal Improvements to Route 1 and Route 3 

Accessibility Project E. Greenwich, W. Warwick 0070B 0.32 0.32

Arterial Traffic Signal Improvements - Warwick Ave Accessibility 

Project Cranston, Warwick 0070G 0.15 0.15

Traffic Signal Optimization 2023 Accessibility Project Statewide 0072W 0.04 0.04

Intersection Safety Improvements to Warren Avenue, Pawtucket 

Avenue, and Ferry Road Accessibility Project E. Providence, Bristol 0071W 0.03 0.12

Intersection Safety Improvements to Route 146/Route 123, 

Hartford Avenue Accessibility Project Cumberland, Johnston 0071R 0.19 0.19

Intersection Safety Improvements 2023 Accessibility Project To Be Determined T1543 0.08 0.08

Local Safety Improvements 2023 C1 Accessibility Project To Be Determined T1545 0.04 0.04

Local Safety Improvements 2023 C3 Accessibility Project To Be Determined T1546 0.04 0.04

Local Safety Improvements 2023 C2 Accessibility Project To Be Determined T1547 0.04 0.04

State Traffic Commission 2023 C3 Accessibility Project Statewide T1548 0.10 0.10

State Traffic Commission 2023 C4 Accessibility Project Statewide T1549 0.10 0.10

Construction Beginning in FY 2024 After 6/2023

Traffic Signal Optimization 2024 Accessibility Project Statewide T1550 0.08

Local Safety Improvements 2024 C3 Accessibility Project To Be Determined T1551 0.08

Local Safety Improvements 2024 C2 Accessibility Project To Be Determined T1552 0.08

Local Safety Improvements 2024 C1 Accessibility Project To Be Determined T1553 0.08

RISTARS Low Cost High Benefit Improvements C2 Accessibility 

Project To Be Determined T1554 0.17

RISTARS Low Cost High Benefit Improvements C1 Accessibility 

Project To Be Determined T1555 0.17

State Traffic Commission 2024 C2 Accessibility Project Statewide T1556 0.20

State Traffic Commission 2024 C1 Accessibility Project Statewide T1557 0.20

Safety Corridor Improvements - Road Diet 2024 Accessibility 

Project To Be Determined T1558 0.08

Intersection Safety Improvements 2024 Accessibility Project To Be Determined T1560 0.17

Construction Beginning in FY 2025 After 6/2024

Traffic Signal Optimization 2025 Accessibility Project Statewide T1564 0.08

Safety Corridor Improvements - Road Diet 2025 Accessibility 

Project To Be Determined T1565 0.08

 Intersection Safety Improvements 2025 C2 Accessibility Project To Be Determined T1566 0.17

Intersection Safety Improvements 2025 C1 Accessibility Project To Be Determined T1567 0.17

Local Safety Improvements 2025 C1 Accessibility Project To Be Determined T1571 0.08

Local Safety Improvements 2025 C3 Accessibility Project To Be Determined T1572 0.08

Local Safety Improvements 2025 C2 Accessibility Project To Be Determined T1573 0.08

State Traffic Commission 2025 C1 Accessibility Project Statewide T1574 0.11

State Traffic Commission 2025 C2 Accessibility Project Statewide T1575 0.11

Yearly Totals $1.59 $1.80 $1.63 $1.54 $1.57 $1.70 $0.95 $1.34 $2.53 $0.95

Total 15.60
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4.4.2 Park and Ride Lots 
RIDOT will assess the park and ride lots in Table 20, below, according to the means and methods in Part 3.4 of 
this plan and these projects will be added to the ADA Pipeline and prioritized.  RIDOT’s ADA Coordinator will review 
RIDOT projects adjacent to these park and ride lots and coordinate as appropriate in having this work added to a 
larger adjacent project; or implemented as a separate standalone contract. These projects will appear as part of 
the overall ADA priority or within a fiscally constrained pipeline by 3/31/17 
 
Table 20:  Park and Ride Lots to be scheduled for Accessibility Improvements  

Municipality Location Status Deficiencies Conceptual 
Estimate 

East Greenwich Rt. 2 & Rt. 4 
 

Deficient Lacks van accessible 
spot; deteriorating 
curbing; deficient curb 
ramps; missing 
detectable warning 
systems. 

$90,000 

East Providence Rt. 44/Taunton Avenue Deficient Faded signage; 
deteriorated curb ramps; 
failed pavement; 
obsolete bus interface. 

$700,000 

South Kingstown Rt. 138/”The Tower” Deficient Signage; deteriorated 
curb ramps; deteriorated 
detectable warning 
systems; protruding 
object; inadequate ramp 
and sidewalk slopes. 

60,000 

 
4.4.3 Maintenance Facilities 
Based on RIDOT’s self-evaluation as reported in Part Two of this Plan, the only Maintenance facility open to the 
public is its Headquarters on Lincoln Avenue in the City of Warwick.  This facility is fully accessible and no work is 
scheduled at this time. RIDOT’s ADA Coordinator will reassess the status of these facilities on an annual basis 
and proceed according to the means and methods in Part 3 of this Plan on any accessibility work required. 
 
4.4.4 Rest Areas/Visitor’s Centers 
RIDOT does not currently have any Rest Areas or Visitors Centers.  Upon completion of the information center at 
Exit 1 along Route 95 in Hopkinton, RIDOT’s ADA Coordinator will reassess the status of these facilities on an 
annual basis and proceed according to the means and methods in Part 3 of this Plan on any accessibility work 
required. 
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PART FIVE 

PUBLIC PARTICIPATION 
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Part Five - Public Participation 
 

5.1 Introduction:   
The purpose of this part is to provide RIDOT’s proposed public participation program for this Plan.  This Plan was 
initially developed as an offshoot of RIDOT’s 10 Year Capital Plan, which is discussed in Part 5.2.  The projects in 
the 10 Year Plan were proposed by RIDOT to become part of the State Transportation Improvement Program 
(STIP), which is discussed in Part 5.3. RIDOT’s public participation plan includes outreach to the ADA Focus Group 
discussed in Part 5.4.  RIDOT is also working with the Department of Administration’s Office of Statewide Planning 
on a public participation program that synchronizes this Plan to the STIP and updates accessibility projects parallel 
to the STIP process annually, beginning in Federal Fiscal Year 2017. The public outreach process undertaken for 
this Plan will coincide with that of the STIP.  This is discussed in Part 5.5. 
 
5.2 RIDOT’s 10 Year Plan 
RIDOT developed a 10 Year Capital Plan 2016 – 2025 (The 10 Year Plan) that concentrates on keeping its 
transportation facilities in a state of good repair.  The 10 Year Plan uses an asset management approach that 
emphasizes an increased quality of information and well defined objectives to drive decision making and resource 
allocation in all facets of transportation, including ADA compliance.  The 10 Year Plan is an important component 
of the overall STIP.  
 
5.3 State Transportation Improvement Program Process   
Rhode Island’s State Planning Council (SPC), the single Metropolitan Planning Organization (MPO) for the State, 
is developing the State Transportation Improvement Program (STIP) for the Fiscal Years 2017 – 2025.  As a 
recipient of federal funds, RIDOT projects must be approved by the MPO, including all the ADA Projects in this 
transition plan. In addition, federal regulations require the plan to be constrained to resources for at least four (4) 
years.  Through this process, the ADA community, municipalities, regional organizations, non-profits, and members 
of the general public were able to submit projects for consideration as part of the 2017 – 2025 STIP. The ADA 
projects proposed for inclusion in the STIP as part of this outreach are discussed in Parts 2.2, 2.4, 3.4, 4.2 and 4.3 
of this Plan. The new STIP will require additional public input and review prior to adoption in September, 2016. For 
more information on the STIP and a schedule, please visit Statewide Planning’s website at: 
http://www.planning.ri.gov/statewideplanning/transportation/tip.php  
 
 
5.4 ADA Focus Group 
As part of the process of receiving public input for this Plan, RIDOT will work with the ADA Focus Group (the Focus 
Group) discussed in further detail in Appendix D of this Plan. Additional groups and citizens within the ADA 
community will be sought to broaden this group and public outreach. Once this outreach is complete, RIDOT will 
schedule a meeting and present the Plan to the Focus Group, in an effort to gather comments and suggestions. 
Notice will be provided to this focus group both in written and electronic format, and the Plan will be made available 
to the Focus Group in advance of the meeting. The Focus Group meeting will be held in an accessible building 
with equipment to accommodate those with hearing impairments (along with any other reasonable 
accommodations) so a wide range of input can be received on the Plan. Comments will be accepted, both at the 
meeting and for a 30 day period after the meeting, to offer those who wish to consider the plan in more detail an 
opportunity to do so and to provide Focus Group members who did not have a chance to attend the meeting an 
opportunity to comment. The major areas of emphasis for which RIDOT will be seeking input are: 
 

 The Self Evaluation of all RIDOT facilities, covered in Part Two of this Plan; 
 

 The Transition Plan provided through the schedule of Accessibility Improvements of all RIDOT Facilities, 
covered in Part Four of this Plan; 
 

http://www.planning.ri.gov/statewideplanning/transportation/tip.php
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 RIDOT’s commitments to provide additional scheduling of accessibility improvements in Parts Two and/or 
Part Four of this Plan; 

 
RIDOT will also provide a copy of this Plan on its website and in an easily identifiable location and offer phone 
contact through the Civil Rights Administrator (whether acting or permanent), who also serves as the ADA 
Transition Plan Manager, so that comments may be taken over the phone.  The Civil Rights Manager/ADA 
Transition Plan Manager will also work with the Interim Working Group to develop and provide a response to 
comments taken as part of this outreach to the Focus Group.  The records of all proceedings of this meeting will 
include the number of groups represented at the meeting and those responding to the Plan during the comment 
period. All records will be maintained by the Civil Rights Office.  RIDOT will continue to meet with this expanded 
group twice a year in this manner to provide a report on progress on accessibility projects, receive input and present 
updates of this Plan. Reference:  28 CFR 35 150 d 1 
 
5.5 Public Input 
RIDOT provided a presentation to the Transportation Advisory Committee (TAC) on this Plan on April 21, 2016. 
RIDOT also presented this Plan to the Department of Health’s Disability Community Planning Group on May 12, 
2016. RIDOT posted this Plan for public comment. This posting ended on June 8th, 2016. These initial steps will 
begin cooperative work by RIDOT and the Department of Administration’s Office of Statewide Planning to 
synchronize the public participation process of this Plan and the STIP.   
 
The objectives of this process are to:  
 

 Consider this Plan parallel to the STIP,  

 Update this Plan based on input received during this synchronized public input process,   

 Coordinate ADA project selection with annual STIP updates; and, 

 Consider the applicable means and methods in Part Three of this Plan when prioritizing ADA Projects 
during future STIP updates, and 

 
Statewide Planning will develop a schedule synchronizing the two public processes. 
 
Generally, the public meetings to be conducted utilize the same level of accessibility, notification, website 
availability, and opportunities to comment as described in earlier ADA Focus Group outreach as discussed in 
Appendix D of this Plan. The Statewide Planning Program will assist in providing notice for this meeting and 
outreach to the transportation community, and to assist in documenting the comments received and disposition of 
those comments.  The Department of Health’s Disability Community Planning Group and Governor’s Commission 
on Disabilities will be asked to assist in outreach to the Focus Group and any other members of the Disability 
Community or interested citizens that may be identified.   
 
The Civil Rights Manager(whether acting or permanent)/ADA Transition Plan Manager will work with Statewide 
Planning, the Governor’s Commission on Disabilities and the Department of Health’s Disability Community 
Planning Group to develop and provide a response to comments taken on the Plan as part of this outreach. The 
records of all proceedings of this meeting will include the number of groups represented at the meeting and those 
responding to the Plan during the comment period. All records will be maintained by the Civil Rights Office. 
 
 
5.6 Review and Acceptance 
RIDOT will provide this revised draft Plan to the Federal Highway Administration (FHWA) after input from the 
ADA Focus Group and the public meeting set forth in Part 5.5 of this Plan for review and acceptance 
35.150(d) (1); 28 CFR 35.105(b) 
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PART SIX 

CHECKLIST 
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Date 
Checked 

By Part Area Procedure Responsible Party Frequency 

  1.2 Responsibility Update 
Responsible 
Officials 

Civil Rights 
Administrator 
(whether Acting or 
Permanent) 

As Needed 

  1.2 Organizational Chart Update 
Organizational 
Chart 

Civil Rights 
Administrator 
(whether Acting or 
Permanent 

As Needed 

  1.2 Activating Interim or 
Long Term Working 
Group 

Assemble Team 
to work on matters 
as supplement to 
Civil Rights Staff 

Civil Rights 
Administrator 
(whether Acting or 
Permanent 

As Needed 

  1.3 Policy Statement Review Civil Rights 
Administrator 
(whether Acting or 
Permanent 

Annually 

  1.4 Complaint 
Process/Grievance 
Procedure 

Review Civil Rights 
Administrator 
(whether Acting or 
Permanent 

Annually 

  2.1 Update Maps Review and 
Update as 
Needed 

ADA Coordinator, 
Program Analyst 
Manager 

Annually 

  2.2 Sidewalk Miles Review and 
Update as 
Needed 

ADA Coordinator, 
Program Analyst 
Manager 

Annually 

  2.2.2 Recent RI Contract 
Review (Last 5 Years) 

Determine 
Amount of 
Accessible 
Sidewalk Added 
to Inventory 

ADA Coordinator, 
Program Analyst 
Manager 

12/31/16 

  2.2.2 Remaining Curb Ramp 
Inventory  

Organize & 
Create Identifiers 

ADA Coordinator, 
Program Analyst 
Manager 

9/30/16 

  2.2.2 Update Inventory Add Remaining 
Inventory 

ADA Coordinator, 
Program Analyst 
Manager 

3/31/17 

  2.2.2 Central Database for 
Inventory 

Create ADA Coordinator, 
Program Analyst 
Manager 

9/30/17 

  2.3 APS Identify Existing ADA Coordinator, 
Program Analyst 
Manager 

12/31/16 

  2.4.1 RIPTA Stop Curb 
Ramps 

Identify ADA Coordinator, 
Program Analyst 
Manager 

3/31/17 
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Date 
Checked 

By Part Area Procedure Responsible Party Frequency 

  3.6 APS Summary of 
Maintenance 
Activities 

ADA Coordinator 3/31/17 

  3.6 APS Develop Annual 
Inspection 
Procedures w/ 
working group 

Civil Rights 
Administrator 
(whether Acting or 
Permanent 

3/31/17 

  3.6 APS  Perform Annual 
Inspections w/ 
Working Group 

Civil Rights 
Administrator 
(whether Acting or 
Permanent 

Annual 

  3.7 Annual Assessment of 
Accessibility – Other 
RIDOT Facilities 

Determine if Any 
facilities require 
accessibility 
improvements 

ADA Coordinator Annual 

  3.9 Technical Infeasibility Maintain 
Database & Track 
Disposition 

ADA Coordinator Annual 

  3.10 ADA Prioritization TAP/ADA Projects 
STIP 

ADA Coordinator When STIP 
is Updated 

  3.10 ADA Prioritization Pavement & 
Intersection 
Pipeline Projects 

ADA Coordinator When STIP 
is Updated 

  3.10 ADA Prioritization Park and Ride 
Lots 

ADA Coordinator As Needed 

  3.10 ADA Prioritization Bus Route 
Corridors 

ADA Coordinator As Needed 

  4.2.1 Pavement Pipeline 
including ADA Work 

Update ADA Coordinator When STIP 
is Updated 

  4.3 Traffic Intersection 
Projects including ADA 
Work 

Update ADA Coordinator When STIP 
is Updated 

  4.4.2 Review project adjacent 
to deficient Park and 
Ride lots. 

Coordinate on 
adding to existing 
project 

ADA Coordinator 3/31/17 

  4.4.3 Review Maintenance 
HQ  

Assess ADA 
Compliance 

ADA Coordinator Annually 

  5.4 ADA Focus Group Convene and 
Receive Input on 
Plan 

Acting Civil Rights 
Administrator 

9/30/16 

  5.5 Public Presentation for 
Information 

Present Plan  
Summary to TAC 

Chief Program 
Development 

Done 

  5.5 Public Input For Comment 
Alongside 2017-
2025 STIP 

Acting Civil Rights 
Administrator 

5/2/17 
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Appendix A: ADA Policy Statement 
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RHODE ISLAND DEPARTMENT OF TRANSPORTATION 

    NOTICE UNDER 

THE AMERICANS WITH DISABILITIES ACT 

 

  

In accordance with the requirements of Title II of the Americans with Disabilities Act of 1990 (“ADA”), the 

Rhode Island Department of Transportation (“RIDOT”) will not discriminate against qualified individuals with 

disabilities on the basis of disability in its services, programs, or activities.    

Employment: RIDOT does not discriminate on the basis of disability in its hiring or employment practices and 

complies with all regulations promulgated by the U.S. Equal Employment Opportunity Commission under Title 

I of the ADA.  

Effective Communication:  RIDOT will generally, upon request, provide appropriate aids and services leading 

to effective communication for qualified persons with disabilities so they can participate equally in RIDOT’s 

programs, services, and activities, including qualified sign language interpreters, documents in Braille, and 

other ways of making information and communications accessible to people who have speech, hearing, or 

vision impairments.   

Modifications to Policies and Procedures:  RIDOT will make all reasonable modifications to policies and 

programs to ensure that people with disabilities have an equal opportunity to enjoy all of its programs, 

services, and activities.  For example, individuals with service animals are welcomed in RIDOT offices, even 

where pets are generally prohibited.   

Anyone who requires an auxiliary aid or service for effective communication, or a modification of policies or 

procedures to participate in a program, service, or activity of RIDOT, should contact the office of Paul Sylvia, 

Acting Civil Rights Administrator, at 2 Capitol Hill, Room 153, Providence, RI 02903, 222-3260 extension 4513, 

or Paul.Sylvia@dot.ri.gov, as soon as possible but no later than 48 hours before the scheduled event.  

The ADA does not require RIDOT to take any action that would fundamentally alter the nature of its programs 

or services, or impose an undue financial or administrative burden.   

Complaints that a program, service, or activity of RIDOT is not accessible to persons with disabilities should be 

directed to Paul Sylvia, Acting Civil Rights Administrator, at 2 Capitol Hill, Room 153 Providence, RI 02903, 

222-3260 extension 4513 or Paul.Sylvia@dot.ri.gov.   

RIDOT will not place a surcharge on a particular individual with a disability or any group of individuals with 

disabilities to cover the cost of providing auxiliary aids/services or reasonable modifications of policy, such as 

retrieving items from locations that are open to the public but are not accessible to persons who use 

wheelchairs.   
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Appendix B:  ADA Complaint Process 

Title II of the Americans with Disabilities Act 
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Complaint Procedure  

Access for All 

Title II of the Americans with Disabilities Act (ADA) of 1990 and Section 504 of the Rehabilitation Act of 1973 
protects qualified individuals with a disability from discrimination on the basis of that disability in the services, 
programs, or activities of the Rhode Island Department of Transportation (RIDOT).  

 

Equal Access 

The Rhode Island Department of Transportation will make reasonable accommodations to its policies and 
programs to ensure that individuals with disabilities have equal access to Department programs, services or 
activities. Individuals requiring auxiliary aids or services for effective communication or modification of policies or 
procedures of a Department program or service should contact the office of the ADA Coordinator, (401) 222-3260 
ext. 4513, or Rhode Island Relay at 211, no later than 72 hours before the scheduled event. Assistive listening 
devices are available (without prior notification) for use at all Department of Transportation public meetings. 

 

ADA Complaint Procedure 

In the event an individual believes the Department has failed to comply with Title II of the ADA by not providing 
equal access to, participation in, or denied the benefits of a Department service, program, or activity, that individual 
or group of individuals may file a complaint with the Department. 

Who May File 

Any person who believes the RIDOT, a RIDOT sub-recipient, a RIDOT consultant or a RIDOT contractor has 
engaged in discrimination against that person or a specific class of persons, may file a complaint. 

 The process for filing an ADA Title II Complaint is as follows: 

1. Fill out the complaint form and submit it to the ADA Coordinator at the address below. 

A written complaint may be filed using the Department’s Title II Complaint form.  The complaint form 
is located on the RIDOT website at http://www.dot.state.ri.us  under the heading of “Doing Business with 
Us”, and the subheading of “Civil Rights.”  

A copy of the form may be obtained by writing to the Department at:  

    Rhode Island Department of Transportation  

2 Capitol Hill 

Providence, RI 02903 

Attn: Paul Sylvia, Acting ADA Coordinator 

An oral complaint may be filed by contacting the Department’s ADA Coordinator directly at (401) 222 
-3260 ext. 4513.  If a reasonable accommodation is needed to communicate your complaint, such as an 

http://www.dot.state.ri.us/
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interpreter or alternative format, please indicate on the complaint form and assistance will be provided. 
Speech or hearing impairment assistance is available by dialing Rhode Island Relay at 211.   

The written or oral complaint must be filed within 180 days after the discriminatory action about which 
you are complaining. Send the complaint to: 

Mr. Paul Sylvia, Acting ADA Coordinator 
Rhode Island Department of Transportation 

2 Capitol Hill 
Providence, RI 02903 

For oral complaints call: 401-222-3260, extension 4513 

2. Meet with the ADA Coordinator to Discuss Your Complaint 

The ADA Coordinator will meet with the Complainant within 10 business days of the complaint being 
filed or arrange a telephone meeting to discuss the complaint.  

3. The ADA coordinator will synthesize the information from the meeting and the ADA complaint form into a 
report and will forward the completed document to the complainant for review and concurrence of the facts 
of the complaint. If the complainant agrees the document accurately portrays the complaint, they will sign 
and date the document.  The form will also be signed and dated by the ADA Coordinator. 
 

4. The Complaint is Investigated 

Within 60 days of the receipt of the signed Complaint Form, the meeting with the complainant, and 
the signed summation of the facts of the complaint, the ADA Coordinator will investigate the complaint.  
Following the investigation, the ADA Coordinator will contact the complainant to discuss the findings, 
explain how the complaint will be resolved and the timeframe for resolution of the complaint. The ADA 
Coordinator will provide a written decision to the complainant, signed and dated, which includes a finding 
of "Cause" or "No Cause" to believe any discrimination has occurred, as well as any actions RIDOT will 
take to resolve the complaint. 

5. If the Complaint is Not Resolved 

If the complainant disagrees with the Department’s decision regarding the original complaint, an 
appeal may be filed with the Department of Transportation’s Legal Services Office at: 

Rhode Island Department of Transportation  

2 Capitol Hill 

Providence, RI 0290 

 

Attn: Vera Querceto, Senior Legal Council 

The Department’s Senior Legal Council will review the original complaint, the ADA Coordinator’s 
written decision and findings, attempts to address the complaint, and reasons for the complainant’s 
dissatisfaction with the original ruling.  

A final determination will be made within 30 days of the receipt of the appeal. The complainant will 
be notified of the decision in writing. The Senior Legal Council’s decision will be final.  
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6. Other Filing Options 

The use of the Rhode Island Department of Transportation’s ADA Complaint process in no way precludes an 

individual or group from filing a formal complaint with the Rhode Island Governor’s Commission on Disabilities, Civil 

Rights Division of the Federal Highway Administration, the U.S. Department of Transportation, or the United States 

Department of Justice. The complainant is not required to complete the RIDOT Complaint Process before filing with 

any other agency. 

7. Record Maintenance 

The Department’s ADA Coordinator will maintain ADA complaint and related documents for 3 years from the date 

of final response in a locked or secure file. 

Complaint Procedure Timetable 

 

 

 

 

  

Complaint must be filed within 180 days 

ADA Coordinator meets with the Complainant within 10 business 
days 

Complaint investigated within 60 days 

Final determination made within 30 days 

Record of complaint maintained for  3 years 
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Rhode Island Department of Transportation 
Two Capitol Hill, Providence, Rhode Island 02903 
(401) 222-2450 
 

ADA Title II - Complaint Form 
 
________________________________________________________________ 
Last Name    Middle Initial               First Name 

 
________________________________________________________________ 
Street Address   City   State   Zip Code 

 
______________________________            __________________ 
Telephone Number (including area code)           Best time to contact you 

 
_____________________________________ 
E-mail address 
 

 

1 Please provide a complete description of the specific issue(s) you believe are inconsistent 
with Title II of the Americans with Disabilities Act (use additional pages as necessary and provide 
documentation supporting the allegation) 
 
_____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 

 
 

2 Please provide a specific location(s) of the ADA issues prompting this complaint 
 
_____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 

________________________________________________________________ 
  

3 Date when the ADA non-compliance occurred / was noted 
 
_______________________________ 
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4 Please state, as specifically as possible, what you think should be done to resolve this 
complaint 
 
_____________________________________________________________________________ 
 
  _____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 

 
 
 
 
_________________________________        ____________________________ 
Signature              Date  
 
Mail Completed Complaint Form to: 
 
Rhode Island Department of Transportation 
2 Capitol Hill 
Providence, Rhode Island 02903 
Attn: Agency ADA Coordinator 
 

 
For Agency Use Only: 
 

 
  ________________________________    _______________________________ 
Date Complaint was received          Date Complaint investigated 

 
_________________________________________________________________ 
Results of Investigation (attach supporting documentation or photographs) 

 
_________________________________________________________________ 
 
 
_________________________________________________________________ 
 
 
____________________ 
Date Complainant Contacted    Method of Contact:   Phone 
  Letter 

  Personal Visit 
 

Complaint Resolved?    Yes 
  No (forward to Civil Rights Division for review) 
 
RI Governor’s Commission on Disabilities contacted?  

  Yes 
  No 
 
RIDOT ADA COMPLAINT FORM                         
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Appendix C:  APS Policy and Request Form 
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RHODE ISLAND DEPARTMENT OF TRANSPORTATION 

ACCESSIBLE PEDESTRIAN SIGNAL  

IMPLEMENTATION POLICY 
 

I. Introduction 

The Rhode Island Department of Transportation (RIDOT) shall follow this policy guidance with 

respect to the implementation of Accessible Pedestrian Signals (APS). When further regulations 

and guidelines regarding APS (such as the United States Access Board’s [USAB] Public Rights- 

Of-Way Accessibility Guidelines [PROWAG]) are updated and/or adopted by the USAB, the 

United States Department of Transportation, and/or the United States Department of Justice, this 

policy may be amended to be consistent with any required modifications. 

 

II. Background 

Title II of the Americans with Disabilities Act (ADA), 42 U.S.C. § 12132, or § 504 of the 

Rehabilitation Act, 29 U.S.C. § 794 requires access to the public right-of-way for people with 

disabilities. Access to traffic signal information is an important feature of accessible sidewalks 

and street crossings for pedestrians who have vision impairments. The Federal Highway 

Administration has strongly encouraged states to implement the draft PROWAG policy for APS 

installation pending approval of the final PROWAG guidelines. The national trend is to 

incorporate APS devices where feasible. 

 

Section 4A.02 of the Manual on Uniform Traffic Control Devices (MUTCD) defines APS as a 

device that communicates information about pedestrian timing in a non-visual format such as 

audible tones, verbal messages, and/or vibrating surfaces. The draft PROWAG definition is 

similar, however, under PROWAG, APS devices must include both audible and vibrotactile 

functions. APS devices let pedestrians who are blind or visually impaired know when the WALK 

interval begins and terminates. APS devices can also provide directional guidance, which is 

particularly useful at non-perpendicular intersections and at wide multi-lane crossings. APS can 

also help blind pedestrians find the pedestrian pushbutton and be informed that the pedestrian 

actuation has been registered. 

 

III. Implementation of APS for Construction Projects 

Construction Projects are defined as work which will be advertised for completion by private 

contractor(s). If the scope and/or ultimate contract documents of a Construction Project includes 

one or more of the following at a given location(s), then the design of such project shall call for 

installation of APS at each such location (for all marked crosswalks in the signalized 

intersection) unless installation is deemed to be technically infeasible as determined by the 

RIDOT ADA Technical Infeasibility Determination Policy Design Waiver process. 

 

 New and/or upgraded pedestrian signal head(s) 

 New and/or upgraded pedestrian signal detector(s) and/or pushbutton(s) 
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IV. Implementation of APS for Maintenance Activities 

Maintenance Activities are defined as work which will be completed by RIDOT employees (“in- 

house” staff) and not advertised for completion by private contractors. Traffic Signal-related 

Maintenance Activities include the following, whether they are completed on an emergency 

basis or not: 

 

 Adjustment, repair, or replacement of traffic signal infrastructure 

 Changes to traffic signal phasing or timing 

 Inspection or evaluation of traffic signal infrastructure and/or operations 

 

Installation of APS is not required for Maintenance Activities. However, for any of the 

following Maintenance Activities, the Highway and Bridge Maintenance Division shall notify 

the Managing Engineer of the Traffic Management and Highway Safety Section of the work, 

who will then place the intersection on a schedule for implementation of APS at a future date 

as described in Section V: 

 

 Replacement of pedestrian signal head(s) 

 Replacement of pedestrian signal detector(s) and/or pushbutton(s) 

 

V. Requests for APS 

If there is any question as to the applicability of either Section III or IV regarding APS 

implementation for Construction Projects and Maintenance Activities, the location(s) shall be 

evaluated as described in this Section. 

 

RIDOT will consider requests to install APS at RIDOT-maintained signalized intersections 

based upon receipt of a completed APS request form (See Attachment 1). If the request is not 

a RIDOT maintained signalized intersection, then RIDOT Customer Service will inform the 

requestor to forward the request to the appropriate local authority. 

 

RIDOT Customer Service will provide an acknowledgement of receipt of each APS request 

to the requestor within 30 days and inform the requestor whether an evaluation will be 

performed or whether the location is already included in a Construction Project. 

 

When a request for APS is for a signalized intersection that does not currently include 

pedestrian signals, the RIDOT will make a request to the State Traffic Commission (STC) 

on behalf of the requestor for installation of pedestrian signals. The STC will consider the 

request, and if pedestrian signals are approved for installation, then APS will be installed as 

required by Section III. 

 

If an evaluation is determined to be necessary, it will be completed and added to the priority 

list as shown in Section VI. 
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VI. Prioritization of Implementation 

If it is determined that an evaluation is to be performed, staff from the Traffic Engineering Unit 

will then conduct an engineering evaluation of the signalized intersection to determine if 

installation of APS is justified. This evaluation should be completed based on guidance in 

MUTCD Section 4E.09 and by utilizing the National Cooperative Highway Research Program 

(NCHRP) Prioritization Tool included in NCHRP Project 3-62. In performing the evaluation, 

staff may consult with the Governor’s Commission on Disabilities and with the local jurisdiction 

to solicit community involvement and comments on the proposed request. The evaluation should 

also include environmental review including coordination with historic and cultural resources 

sections. 

 

The MUTCD (Section 4E.09) states that if a signalized location presents difficulties for 

pedestrians who have visual disabilities to cross the roadway, an engineering evaluation should 

be conducted to determine whether installation of APS is necessary. The evaluation should 

consider potential demand or request for APS; traffic volumes including periods of low volumes 

or high right turn on red volumes; complexity of signal phasing or intersection geometry. These 

elements are included in the NCHRP Prioritization Tool discussed below. 

 

The NCHRP Prioritization Tool provides traffic engineers and other technical practitioners with 

the means to take measurable characteristics of a pedestrian crosswalk and produce a rating that 

reflects the relative crossing difficulty for pedestrians who are blind or otherwise sensory 

impaired. The system of scoring is based on the premise that it is the individual crosswalk that is 

critical, as opposed to the APS intersection as a whole. However, if it is determined that APS is 

justified for one or more crosswalks, then APS shall be implemented for all crosswalks in the 

intersection. 

 

The engineering evaluation will be used to determine a priority for the installation of APS 

devices. The score obtained from the NCHRP method shall be used to determine an overall 

rating. Where multiple requests are pending, the scores should be arranged in order from the 

highest to the lowest. Locations with the highest scores should be considered highest priority. 

The goal is for all requests for APS installation to receive a fair and equal assessment and to 

ensure that available funds are expended in the most effective manner. The resulting APS 

Priority List will be accomplished within a reasonable timeframe based on readiness of design 

and available funding. 

 

The APS Priority List will be routinely updated based on additional requests and locations 

removed from the list (due to scheduled and completed work at signalized intersections via 

construction and/or maintenance work). 
 

RIDOT will post the APS Priority List on its website for public review and comment. RIDOT 

may also schedule meetings with the Governor’s Commission on Disabilities to review the 

APS Priority List and other intersections which may be included in the Construction Program.
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The APS Priority List will be used by RIDOT to schedule funding for design and construction 

of APS. 

 

VII. Changes to This Policy 
 

RIDOT reserves the right to amend this policy pending revisions to federal and/or state 

regulations and/or guidelines. The policy amendments will be made available on the RIDOT 

website for public comment prior to official incorporation. 
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RHODE ISLAND DEPARTMENT OF TRANSPORTATION 

ACCESSIBLE PEDESTRIAN SIGNAL 

REQUEST FORM  

 

DIRECTIONS: To ensure that the Department can respond appropriately to all 
requests, please complete all information requested unless otherwise noted. Please 
attach a MAP and/or PHOTO(S) of requested location if available. A separate Form 
should be completed and submitted for separate intersections. Please mail request 
to: Customer Service, Rhode Island Department of Transportation, Two Capitol Hill, 
Providence, RI 02903. 

 

 

PERSON or ENTITY MAKING REQUEST (Requestor) 

Name:   

Street Address: 

City/Town: 

State: Zip Code: 

Telephone No. (Home or Cell):  (         ) - 

E-Mail Address (if any): 

Affiliation (if any):  

 

LOCATION WHERE APS IS REQUESTED 

Intersection: 

Specify Crossing(s): 

City/Town: 

List Unique Characteristics of Intersection (if any): 

 

Reason for Request (PLEASE) attach additional page(s) if needed): 

 

 

 

 

 

Requestor MUST Sign and Date below 
 

SIGNATURE:                                                                           DATE:    ___________________                  
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RHODE ISLAND DEPARTMENT OF TRANSPORTATION 

ACCESSIBLE PEDESTRIAN SIGNAL 

REQUEST FORM 

 

Optional: Requests may be accompanied by a signature and comment 
from an appointed or elected official of the local City or Town or from the 
Governor’s Commission on Disabilities to assist in the evaluation of the 
request. 

 

LOCAL OFFICIAL or DISABILITY COMMISSION MEMBER 

Name:   

Street Address: 

City/Town: 

State: Zip Code: 

Telephone No. (Home or Cell):  (         ) - 

E-Mail Address (if any): 

Affiliation (if any):  

 

Comments (if any / attach additional page(s) if needed): 

 

 

 

 

 

 

 

 

Official May Sign and Date below: 
 

SIGNATURE:                                                                           DATE:    ___________________                     

 
NOTE:  THE DEPARTMENT RESERVES THE RIGHT TO ALLOW FOR A 30 DAY RESPPONSE TIME FOR EACH REQUEST.  

ADDITIONAL TIME MAY BE REQUIRED DUE TO COMPLEXITY OF A REQUEST.        
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Appendix D – Previous Public Outreach  
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With respect to previous outreach, in 2008 RIDOT formed an internal ADA Committee which includes 
representatives of the Department’s operating units along with a representative from the Governor’s 
Commission on Disabilities to provide guidance and feedback on RIDOT’s progress on its Plan.  The Civil 
Rights Administrator will reconstitute this Committee and establish periodic meetings to provide progress 
updates on this Plan as it progresses.  
 
RIDOT also held a Focus Group Meeting on November 5, 2015 with representatives of disabled community 
organizations and the interested public.   The purpose of the meeting was to hear from the group project 
priorities based on stakeholder need. The meeting was held at the MS Dream Center, which is an accessible 
building.  In addition to the building being accessible, equipment was brought by RIDOT staff to accommodate 
those with hearing impairment.   
 
This Focus Group outreach was initiated by RIDOT. The Rhode Island Department of Health’s Disability 
Community Planning Group and the Governor’s Commission on Disabilities assisted RIDOT on outreach. 
The meeting notice for this Focus Group was by email with phone calls and hard copy notices also posted 
and distributed as part of the overall outreach effort. A complete list of the partners subject to this outreach 
is on file at RIDOT.  The November 5th meeting was attended by: 
 

 11 Disability Groups, including RI Rehabilitation, MS Dream Center, Perspectives Corporation, 
Rhode Island Parent Information Network; and the Veterans Administration Blind Veterans Support 
Group. 
 

 30 persons from the Disability Community – either representing the groups above; or private citizens 
from the ADA community; and  
 

 9 State agency staff people (RIDOT, RIDOH, Statewide Planning, Governor’s Commission on 
Disabilities) 

 
The presentation to the Focus Group consisted of: 
 

 An overview of the Transition Plan to date; 
 

 Sidewalk Mapping – RIDOT Facilities; 
 

 Preliminary Plans to improve accessibility; and 
 

 An Overview of APS. 
 
Participants filled out a survey developed by RIDOT, also on file at RIDOT.  The results of the survey were 
very positive, with nearly all respondents indicating they were given a chance to participate.  The respondents 
also indicated on the survey that they believed their ideas would be considered.  Follow up email activity from 
the Focus Group to RIDOT was also overwhelmingly positive. 
 
The Focus Group identified four projects, therein the City of East Providence and one in the City of Cranston 
that were a high priority for implementation.  RIDOT has carried those project forward for implementation as 
part of the curb ramp allocation within the TAP/ADA projects listed in Part Four/Table 16 of this Plan.  These 
projects are shaded in tan in Table 16. 
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As a direct result of the presentation, one Focus Group member filed a request for an APS at the intersection 
of Newport Avenue and Armistice Boulevard in the City of Pawtucket.  The timeline on this request is: 
 

 11/15 - RIDOT Traffic receives request; 
 

 12/15 – Signal added for assessment as part of signal design contract 
 

 2/16 – Signal incorporated into RIDOT Project in 10 Year Plan/STIP 
 

o Planned construction advertising for whole contract early 2017 
 

o Completion scheduled for early 2018 
 

 3/16 – RIDOT followed up with Focus Group member on outcome of request. 
 

 


